



SUBSIDY CONTRACT

Subsidy Contract amendment for the implementation of the
Interreg CENTRAL EUROPE project

Subsidy Contract amendment No 2 for the implementation of the Interreg CENTRAL EUROPE project

CE1047 INTENT; Using guidelines and benchmarking to Trigger social entrepreneurship solutions towards better patient-centred cancer care in cENTRAL Europe

The following contract between

City of Vienna
represented by
Municipal Department 27
(Magistratsabteilung 27)
European Affairs

Schlesinger Platz 2, A-1080 Vienna,
Austria

- acting as Managing Authority of the European Territorial Cooperation Programme Interreg CENTRAL EUROPE, hereinafter referred to as MA -
on behalf of the Federal Republic of Austria, the Republic of Croatia, the Czech Republic, the Federal Republic of Germany, the Republic of Hungary, the Republic of Italy, the Republic of Poland, the Slovak Republic and the Republic of Slovenia.

and

Masaryk Memorial Oncology Institute with its office at
Žlutý kopec 7
Brno 65653
Czech Republic

represented by

Marek Svoboda

- hereinafter referred to as **Lead Partner** (LP), meaning the lead beneficiary, as defined in Article 13 (2) of Regulation (EU) 1299/2013 -

is concluded on the basis of the rules and documents as specified in § 1 of the subsidy contract signed between the MA and the former LP on 25.07.2017 and which lays down the implementing arrangements for the project CE1047 INTENT, Using guidelines and benchmarking to Trigger social entrepreneurship solutions towards better patient-centred cancer care in cENTRAL Europe.

Following the modification request approved by the relevant programme bodies on 24.06.2020, the subsidy contract signed by the Managing Authority on 25.07.2017 and already amended by the contract signed by the Managing Authority on 12.12.2018 shall be amended as follows:

A. § 2.1 will be replaced by the following:

1. Based on the application of the LP in its latest version and the supplementing/amending documents in their latest version (altogether hereinafter referred to as “application documents”), in accordance with the decision of the Monitoring Committee of the programme (hereinafter referred to as MC), dated 16th March 2017 (and possible amending decisions) an earmarked subsidy is awarded to the LP for the project «CE1047», «Using guidelines and beNchmarking to Trigger social entrepreneurship solutions towards better patient-centred cancer care in cENTral Europe» from funds of the CENTRAL EUROPE CP.

	Maximum ERDF of funding awarded	Approved Total Partner Co-financing	Approved TOTAL ELIGIBLE BUDGET ¹	Grant rate of the funding
Sub-total for PPs inside the programme area	1.196.323,45 Euro (€)	240.471,04 Euro (€)	1.436.794,49 Euro (€)	83,26 %
Sub-total for PPs outside the programme area	82.199,35 Euro (€)	20.549,84 Euro (€)	102.749,19 Euro (€)	80,00 %
Total	1.278.522,80 Euro (€)	261.020,88 Euro (€)	1.539.543,68 Euro (€)	83,05 %

All other sections of § 2 remain unchanged.

B. The following annexes of the subsidy contract

- Application form version 2
- Overview table on reporting targets and deadlines dated 14.09.2018

shall be replaced by the following revised versions attached to this subsidy contract amendment:

- Application form version 3
- Overview table on reporting targets and deadlines dated 24.06.2020

¹ Eligible project budget of the approved application Form. Final figure dependent on budget consumption of partners with different co-financing rates.

BRNO JUNE 30TH 2020


(Place + Date)

VIENNA, 27 July 2020

(Place + Date)

PROF MAREK SVOBODA MD PHD


Name of the legal representative
of the lead partner



(Signature + Stamp)

MARTIN HUTTER

Name of the legal representative
of the City of Vienna
(Head of the Managing Authority of the Interreg
CENTRAL EUROPE Programme)



(Signature + Stamp)

Annexes:

- Approved revised application form version 3
- Revised overview table on reporting targets and deadlines dated 24.06.2020

Annex 1

Overview table on reporting targets and deadlines 24.06.2020

Periods

Period Number	Start Date	End Date	Reporting Date	Amount to be reported
0	01-03-2016	01-06-2016		15.000,00
1	01-07-2017	31-12-2017	28-02-2018	57.028,21
2	01-01-2018	30-06-2018	30-08-2018	149.705,86
3	01-07-2018	31-12-2018	28-02-2019	121.874,65
4	01-01-2019	30-06-2019	30-08-2019	197.642,04
5	01-07-2019	31-12-2019	29-02-2020	230.054,20
6	01-01-2020	30-06-2020	30-08-2020	342.969,08
7	01-07-2020	31-12-2020	31-03-2021	425.269,64