

TIMETABLE (activities, time and finances) of the Czech Development Cooperation Project

Name of the project: Aid for Trade – Introduction of the Czech know-how and practical steps supporting the further development of dairy sector in the Philippines

Implementer and partner institution: GEOTest, a.s. and Dairy Confederation of the Philippines (DCP)

Development object of the project: Introduction of the Czech know-how and practical steps supporting the further development of dairy sector in the Philippines and by that strengthening the competitiveness and producing capacities in dairy sector in Philippines

The goal of the project: Support the training capacities of the extension workers and farmers of DCP, transfer of know-how to improve the dairy products quality and strengthen the organization and management capacities of the farmers and extension workers to estimate the profitability of the dairy production

PROJECT OUTPUTS	PROJECT ACTIVITIES	DEADLINE FOR INVOICING
Output 1 Timeframe for reaching the output: 30.09.2021	Activity 1.1 Training of Farmers and Extension Personnel	15.11.2021
	Activity 1.2 Outline for the farmers education strategy	
Output 2 Timeframe for reaching the output: 30.09.2021	Activity 2.1 Dairy product processing and sensory testing workshop	
Output 3 Timeframe for reaching the output: 30.09.2021	Activity 3.1 Cost-benefit training for dairy extension workers	
	Activity 3.2 Transfer of knowledge and increasing of capacities of local feed additives suppliers and farmers	
Output 4 Timeframe for reaching the output: 15.11.2021	Activity 4.1 Processing of the Final Report	
TOTAL COSTS OF THE PROJECT AS APPROVED:		1,000,000.00 Kč (approximately 42,000.00 USD)

In Manila: 26. 11.2020

Mr. Isidro Albano
Chairman DCP

In Brno: 26.11.2020

RNDr. Lubomír Klímek, MBA
Member of the Board