

Erasmus+ Programme 2017-2020

Key Action 2: Strategic Partnership Projects

Agreement No: 2018-1-CZ01-KA202-048009

Project Name: Shaping, Enhancing and Nurturing STEM in Europe

VARIATION AGREEMENT BETWEEN THE BENEFICIARY AND THE PARTNER

This variation agreement to Agreement No: 2018-1-CZ01-KA202-048009 shall govern relations between:

Zlínský kraj, Třída Tomáše Bati 21, 761 90 Zlín, Czech Republic, hereafter named "the Beneficiary", represented by Mr. Jiří Čunek, Governor,

on the one hand

and

Trexima, spol. s r. o., IČ 44004508, Tř. T. Bati 299, 764 21 Zlín-Louky, Czech Republic, hereafter named "the Partner", represented by Mr. Jaromír Janoš, Chief Executive,

on the other hand,

Which have agreed as follows:



Article 2/Duration, Clause 1, 3 shall be amended in its entirety to read:

- 1. The project referred to in Article 1 has a duration of 29 months. It starts on 01.10.2018 and ends on 28.02.2021 at the latest.
- 3. The period of eligibility of the costs starts on **01.10.2018** and finishes on **28.02.2021** at the latest.

Article 7/Final Report and Final Payment, Clause 1, 2 shall be amended in its entirety to read:

- 1. Within a **final summary report** submitted **by 15/02/2021**, the Partner must show that 100% of the project budget has been used, all the tasks scheduled for the project have been accomplished.
- 2. The balance of **20%** will be paid on approval of the final report submitted to the National Agency by **28/04/2021** and the remaining balance is paid to **the Beneficiary** by the National Agency. The final payment will be based on the costs reported by **the Partner** in the final report.

Article 9/Reports, Clause 2 shall be amended in its entirety to read:

2. The Partner shall provide the Beneficiary with any information and document required for the preparation of the final report and, where appropriate, with copies of all the necessary supporting documents by **15.02.2021** at the latest.

Done at, in two copies.	
For the Beneficiary ,	For the Partner ,
Jiří Čunek Governor	Jaromír Janoš Chief Executive
[signature]	[signature]
[date]	[date]