

HARMONOGRAM 2021 ULICE 1. MÁJE VE VIMPERKU

	2. část																												06.12.2021									
	22.3.							7.7.							1.10.																							
	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	
Přípravné práce																																						
1_Kanalizační stoka - 3. etapa SO 03																																						
1_Kanalizační přípojky - 3. etapa SO 04																																						
1_Vodovodní řád - 3. etapa SO 03																																						
1_Vodovodní přípojky - 3. etapa SO 03																																						
Plynovod STL - 3. etapa SO																																						
Plynovodní přípojky STL - 3. etapa SO																																						
Rekonstrukce ulice 1. máje - 3. etapa SO 103																																						
Veřejné osvětlení - 3. etapa SO 423																																						
Mobilář - 3. etapa SO 703																																						
Výsadba stromů - 3. etapa SO 803																																						
Parkoviště u základní školy T.G.M. SO 104																																						
1_Kanalizační přípojka pro ZŠ T.G.M. SO 05																																						
2_Vodovodní řád - 3. etapa SO 01																																						
2_Vodovodní přípojky - 3. etapa SO 02																																						
Veřejné osvětlení T.G.M.																																						
Vegetační úpravy T.G.M.																																						
2_Kanalizační řád - 3. etapa SO 03																																						
2_Kanalizační přípojky - 3. etapa SO 04																																						

Není přednětem díla - E.ON
Není přednětem díla - E.ON