

## Contract Fulfilment Time Schedule

Deadline:	Activity:	Note:
	Purchase Contract Conclusion	
within 1 week as of Purchase Contract Effectiveness	Handover of the proforma invoice of 30 % of the total price	Art. VI (1) (a)
No later than 1 week before shipment of the Device	Device Final Acceptance Tests (FAT) at the manufacturer's facility - before shipping	Article IV (3)
within 24 weeks as of Purchase Contract Effectiveness	Delivery of the Device – signing of the delivery note	Article IV (1)
within 2 weeks after signing the delivery note (delivery of the Device)	Protocol No. 1 signing confirming: <ul style="list-style-type: none"> <li>• installation of the Device</li> <li>• commissioning of the Device</li> <li>• handover of documents and technical documentation according to Annex No. 2</li> <li>• training of the Supplier operator and maintenance personnel</li> <li>• Device acceptance tests in Buyer's facility (SAT)</li> </ul>	Article IV (1) and Article IX (4)
Within 10 days after signing of the Protocol No. 1	Handover of the final invoice of 100 % of the total price	Article VI (1) (b)
signing of the Protocol No. 1	Beginning of the 30-days test run	Article IX (4)
30 days after beginning of the test run	Successful end of the 30-day trial operation Protocol No. 2 signing, beginning of the warranty period	Article IX (7)
24 months after signing Protocol No. 2	End of the warranty period	Article X (2)

Any changes to this Time Schedule may be made, in justified cases and except for the deadline for Device delivery according to Article IV item 1 of the Contract, in the form of a written protocol signed by authorized representatives authorized for factual and technical matters of both Contracting Parties.