

 PRODEX EXPERIMENT ARRANGEMENT CHANGE NOTICE	
PEA: 4000127530 CN No: 1 Institute: Institute of Atmospheric Physics (IAP) Project: LEMRA instrument for Luna-Resurs mission (phases B/C/D)	
Title of area affected - Funds & Term	Article(s) of the Arrangement: 2 and 3 Initiator of change: ESA
Description of change: <ul style="list-style-type: none"> • The project is now planned for launch in December 2024 • IAP became the PI institution of the LEMRA-L instrument for the Lunar-orbiter (Luna 26) project, consisting of the electronics box LEMRA, the search coil sensor LEMRA-M, and the electric field sensor LEMRA-E. • The IAP team is responsible for the LEMRA and LEMRA-M subsystems while IKI is responsible for the LEMRA-E subsystem. 	
Reason for change <ul style="list-style-type: none"> • Changes in the project planning • Changes in the organization scheme of the LEMRA-L instrument 	
Funds <i>in deduction of</i> those stipulated in Article 2.1: EURO: 25,382 See updated Financial Plan in annex. Grand Total including present CN: 496,018 EUR	
Effect on other Arrangement provisions: N/A	Commencement of Term: 1/1/2019 End of Term: 31/7/2025
Institute	
Institute's representative(s):	Date 27.4.2021
ESA	
PRODEX Office representative(s):	Date

Další strany nejsou určeny ke zveřejnění.