

## Amendment No. 2 to Contract No. S19/212F

for the supply of an Atomic Layer Deposition system closed on 29 October 2019  
(hereafter the "**Contract**")

### 1. **CONTRACTUAL PARTIES**

#### 1.1 **Fyzikální ústav AV ČR, v. v. i.,**

with seat: Na Slovance 1999/2, 182 21 Praha 8, represented by: RNDr. Michael Prouza, Ph.D.,  
Director,  
registered in the Register of public research institutions of the Ministry of Education, Youth  
and Sports of the Czech Republic.

ID No.: 68378271

Tax ID No.: CZ68378271

Bank: UniCredit Bank Czech Republic and Slovakia, a.s.

Account No. IBAN: CZ3127000000002106535627; SWIFT (BIC): BACXCZPP

(hereinafter the "**Buyer**")

And

#### 1.2 **Devmatech sp.j. E.Bojarski,**

with seat: Grodkowska 6/109; 01-461 Warszawa, Poland, represented by: Łukasz Sadowski,  
Emil Bojarski, registered in Poland.

ID No.: Regon: 142408188 Tax ID No.: PL5222949552

Bank: Bank Millennium S.A.

Account No. IBAN: PL 19 1160 2202 0000 0001 6677 2659 BIGBPLPW

(hereinafter the "**Seller**"),

(the Buyer and the Seller are hereinafter jointly referred to as the "**Parties**" and each of them  
individually as a "**Party**").



EUROPEAN UNION  
European Structural and Investment Funds  
Operational Programme Research,  
Development and Education





## 2. Change of the Contract

- 2.1. The performance period specified in paragraph 4.1 of the Contract is extended to 1<sup>st</sup> September 2020.
- 2.2. The reason for the extension of the performance period is that the installation and the execution of the experimental acceptance tests still cannot be performed due to problems with the connection of the Equipment to the distribution of technical gases and due to the ongoing vacations of the Buyer's employees as a result of the beginnings of the holiday season and an improving of the COVID 19 pandemic situation. The reason for the extension of the performance period is thus on the part of the Buyer.
- 2.3. The Contracting Parties declare that none of the Contracting Parties shall be harmed as a result of this change.
- 2.4. Other provisions of the Contract remain unchanged.

In Prague

In Warsaw

RNDr. Michael Prouza, Ph.D.  
Fyzikální ústav AV ČR, v. v. i.

Łukasz Sadowski, Emil Bojarski  
Devmatech sp.j. E.Bojarski



EUROPEAN UNION  
European Structural and Investment Funds  
Operational Programme Research,  
Development and Education

