

harmonogram instalací VDM Roháčova 34 - 48

datum	ulice	byty	VDM	čas
23.8.	Roháčova 34	25	51	15 - 20 hod.
	celkem	25	51	

datum	ulice	byty	VDM	čas
24.8.	Roháčova 36	23	46	15 - 20 hod.
	celkem	23	46	

datum	ulice	byty	VDM	čas
25.8.	Roháčova 38	25	48	15 - 20 hod.
	celkem	25	48	

datum	ulice	byty	VDM	čas
26.8.	Roháčova 40	23	46	15 - 20 hod.
	celkem	23	46	

datum	ulice	byty	VDM	čas
27.8.	Roháčova 42	23	46	15 - 20 hod.
	celkem	23	46	

datum	ulice	byty	VDM	čas
30.8.	Roháčova 44	24	47	15 - 20 hod.
	celkem	24	47	

datum	ulice	byty	VDM	čas
31.8.	Roháčova 46	27	52	15 - 20 hod.
	celkem	27	52	

datum	ulice	byty	VDM	čas
1.9.	Roháčova 48	24	48	15 - 20 hod.
	celkem	24	48	

datum	ulice	čas
2.9.	Roháčova 34 - 36	15 - 19 hod.
	náhradní termín	
datum	ulice	čas
3.9.	Roháčova 38 - 40	15 - 19 hod.
	náhradní termín	