

Harmonogram stavby :

Dopravní terminál Soběslav

Zhotovitel : Stavební firma SPILKA a ŘÍHA spol.s r.o.

Petra Bezručů 489/II

39201 Soběslav

Číslo	Název	Začátek činnosti	Konec činnosti	Cena (Kč)	listopad 2021				prosinec 2021				leden 2022				únor 2022				březen 2022				duben 2022				květen 2022				červen 2022				červenec 2022							
					1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4				
65082501	Dopravní terminál Soběslav	01.11.21	31.07.22	14 980 000																																								
038a	Bourací práce	01.11.21	21.01.22	2 015 330																																								
96	Bourání konstrukcí	01.11.21	21.01.22	2 015 330																																								
038b	Stavební a konstrukční část	01.11.21	29.07.22	8 707 331																																								
2	Základy a zvláštní zakládání	01.12.21	31.12.21	57 954																																								
3	Svislé a kompletní konstrukce	03.01.22	11.03.22	274 582																																								
5	Komunikace	01.03.22	15.07.22	1 452 014																																								
6	Úpravy povrchu, podlahy	01.12.21	03.06.22	1 042 688																																								
9	Ostatní konstrukce, bourání	01.12.21	31.05.22	206 222																																								
99	Staveništní přesun hmot	01.11.21	29.07.22	395 668																																								
711	Izolace proti vodě	01.12.21	31.12.21	94 510																																								
713	Izolace tepelné	01.12.21	31.01.22	295 967																																								
742	Ei- Slaboproud	13.06.22	15.07.22	4 455																																								
763	Dřevostavby	01.02.22	22.04.22	336 201																																								
764	Konstrukce klempířské	01.04.22	30.06.22	26 542																																								
766	Konstrukce truhlářské	01.03.22	22.07.22	1 825 585																																								
767	Konstrukce zámečnické	04.04.22	22.07.22	1 098 411																																								
771	Podlahy z dlaždic a obklady	07.03.22	03.06.22	167 186																																								
773	Podlahy teracové	16.05.22	24.06.22	290 610																																								
775	Podlahy vlysové a parketové	02.05.22	30.06.22	282 869																																								
776	Podlahy povlakové	02.05.22	30.06.22	149 941																																								
781	Obklady keramické	01.03.22	31.05.22	143 611																																								
783	Nátěry	23.05.22	22.07.22	418 335																																								
784	Malby	02.05.22	22.07.22	141 379																																								
D96	Přesuny suti a vybouraných hmot	01.11.21	31.12.21	2 288																																								
038c	VRN - stavební část	01.11.21	29.07.22	235 000																																								
VRN	VRN	01.11.21	29.07.22	235 000																																								
038d	VZT	01.03.22	30.06.22	140 700																																								
M24	Montáže vzduchotechnických zařízení	01.03.22	30.06.22	140 700																																								
038e	Silnoproud	03.01.22	25.07.22	1 365 212																																								
M21	Elektromontáže	03.01.22	25.07.22	1 365 212																																								
038f	Přípojka kanalizace	08.11.21	31.12.21	105 247																																								
720	Zdravotechnická instalace	08.11.21	31.12.21	105 247																																								
038g	Přípojka vodovodu	01.11.21	31.12.21	107 169																																								
720	Zdravotechnická instalace	01.11.21	31.12.21	107 169																																								
038h	ZTI,plynová zařízení	01.11.21	22.07.22	1 393 196																																								
723	Vnitřní plynovod	01.11.21	22.07.22	1 393 196																																								
038i	Vytápění	01.02.22	30.06.22	910 815																																								
730	Ústřední vytápění	01.02.22	30.06.22	910 815																																								
Cena za měsíc					1 069 666				1 656 015				1 376 631				979 342				1 926 122				1 977 586				2 440 188				2 359 656				1 194 482							
Cena za čtvrtletí					2 725 681																4 282 095								6 777 430								1 194 482							
Cena za rok					14 980 000																																							