

		[Bytíz]																															
		Říjen 2021				Listopad 2021				Prosinec 2021				Leden 2022				Únor 2022			Březen 2022			Duben 2022									
Číslo	Název	Pořadí	Datum od	Datum do	41	42	43	44	45	46	47	48	49	50	51	52	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
21030_1	Bytíz přípojka vody, areálové rozvody, VO	1	12.10.2021	28.04.2022	■																												
01	01_veřejné osvětlení_SO06-Rozpocet VO	4	09.11.2021	30.11.2021	■																												
401	stavební práce	1	09.11.2021	30.11.2021	■																												
1	1.1 - Elektro-montáž	1	16.11.2021	22.11.2021	■																												
2	1.2 - Nosný -materiál montáž	2	16.11.2021	23.11.2021	■																												
3	2.1 - Elektro-zemní práce	3	09.11.2021	19.11.2021	■																												
4	3.1 - Revize	4	23.11.2021	30.11.2021	■																												
02	02_Vodovodní přípojka_SO05-vod.př.	5	15.03.2022	28.04.2022	■																												
402	stavební práce	1	15.03.2022	28.04.2022	■																												
1	Zemní práce	1	15.03.2022	28.04.2022	■																												
556	Doplňující práce na komunikaci	2	19.04.2022	26.04.2022	■																												
756	Trubní vedení	3	29.03.2022	14.04.2022	■																												
03	03_vodovod_kanalizace_SO06-zi	3	12.10.2021	30.11.2021	■																												
403	stavební práce	1	12.10.2021	30.11.2021	■																												
1	Zemní práce	1	12.10.2021	26.11.2021	■																												
551	Komunikace	2	16.11.2021	30.11.2021	■																												
751	Vedení trubní - kanalizace	3	09.11.2021	26.11.2021	■																												
761	Vedení trubní - vodovod	4	26.10.2021	17.11.2021	■																												
04	04_ZTI_SO03_elektrorozvodna	1	18.01.2022	22.02.2022	■																												
401	stavební práce	1	18.01.2022	22.02.2022	■																												
721	Vnitřní kanalizace	2	25.01.2022	02.02.2022	■																												
725	Zařizovací předměty	3	15.02.2022	22.02.2022	■																												
727	Centrální vysávání	4	08.02.2022	15.02.2022	■																												
792	Kanalizace	5	01.02.2022	08.02.2022	■																												
795	Vodovod	6	18.01.2022	18.02.2022	■																												
8	Trubní vedení	1	18.01.2022	25.01.2022	■																												
05	05_strop_strojovna_SO01	2	18.01.2022	04.03.2022	■																												
401	stavební práce	1	18.01.2022	04.03.2022	■																												
4	Vodorovné konstrukce	1	18.01.2022	28.02.2022	■																												
D96	Přesuny sutí a vybouraných hmot	2	18.01.2022	04.03.2022	■																												