

Amendment nr 1 to SPECIFIC CONTRACT SC01
Implementing Framework Contract No F-SE-17-T11-C08-L03- Lot 3
- Czech Republic

The European Union Agency for Fundamental Rights (hereinafter referred to as 'the contracting authority'), with its seat at Schwarzenbergplatz 11, Vienna 1040, Austria, which is represented for the purposes of the signature of this amendment by Ann-Charlotte Nygard, Head of Technical Assistance and Capacity Building Unit

of the one part, and
Institute of Sociology of the Czech Academy of Sciences
Public research institution
Reg No: 68378025
Jilská 361/1
Praha 1, 11000
Czech Republic
VAT No CZ68378025

'the contractor', represented for the purposes of the signature of this amendment by
Mgr. Jindřich Krejčí, Ph.D.

of the other part

HAVING REGARD to the specific contract SC01 ('the specific contract') implementing F-SE-17-T11-C08-L03 ('the contract') concluded between the contracting authority and the contractor on 15/01/2021,

WHEREAS the contracting authority has informed the contractor about the necessity to include additional services;

WHEREAS the contractor has informed the contracting authority that the requested additional services, as described in Annex I of this amendment, represent an additional cost of EUR 550 as per the contractor's financial offer in Annex II of this amendment;

WHEREAS the value of the modification does not alter the subject matter of the initial specific contract and is in line with Article 172.3(c) of the Financial Regulation;

WHEREAS the aforementioned change needs to be formalised in an amendment to contract;

HAVE AGREED

Article 1

Amendment nr 1 to F-SE-17-T11-C08-L03-SC01



Article 4.1 is replaced by the following:

The maximum total price to be paid under this specific contract shall be EUR 47,550 covering all tasks executed.

Article 2

The Annex III of the specific contract (task acceptance form) is replaced by Annex III of this amendment.

Article 3

The present amendment shall form an integral part of the specific contract and it shall enter into force after signature by the last contracting party.

Article 4

All other provisions of the specific contract shall remain unchanged and shall continue to apply for the period of performance indicated in Article 2.2 of the specific contract.

Annexes

Annex I: Technical Specifications for additional services
Annex II: Contractor's specific tender for the additional services of 01/10/2021
Annex III: Task Acceptance Form

SIGNATURES

For the contractor,

Mgr. Jindřich Krejčí, Ph.D.

For the contracting authority,

Ann-Charlotte Nygard

Head of Technical Assistance and
Capacity Building Unit

signature[s]: _____ signature[s]: _____

Done at _____ date: _____ Done at Vienna date: _____

In duplicate in English.

ANNEX I

Technical Specifications for the additional services

ANNEX II

Contractor's specific tender for the additional services

ANNEX III

Task Acceptance Form

ANNEX III – TASK ACCEPTANCE FORM

FOR SPECIFIC CONTRACT No 01

UNDER FRAMEWORK CONTRACT F-SE-17-T11-C08-L03

One original - duly signed - to be attached to the invoice.

Deliverable:	
---------------------	--

SIGNING FOR WORK

To be filled in by the contractor and the contracting authority:

	Contractor	FRA
Date of delivery/signing:		
Person responsible for checking (in block capitals):		
Comments¹:		

ACCEPTANCE AND VALIDATION OF THE SERVICE

To be filled in by the contracting authority:

¹ Please indicate if any deviations occur from the contract and attach relevant justification



Official responsible for accepting the work: OIA²	
Date and signature	
Official responsible for the final validation (in Block capitals): OVA³	
Date and signature:	

² OIA: FRA's responsible in charge of the reception of the work

³ OVA: FRA's responsible in charge of the final validation of the work



WORKING DAYS ESTIMATE

The fundamental rights situation of long-term residents in the EU, Online focus group discussions and interviews

[to be filled in by the contractor]

	A	B	AxB	C	AxC
PROFILE	PRICE/DAY (in EUR)	TOTAL ESTIMATED number of days	INITIAL contract price (in EUR)	ACTUAL number of days spent⁴	TOTAL PRICE (in EUR)
Project manager	250	20	5,000.00		
Senior expert	325	20	6,500.00		
Legal expert	275	15	4,125.00		
Social expert on Fieldwork	275	77	21,175.00		
Interviewer	175	10	1,750.00		
Language editor	200	45	9,000.00		
INITIAL TOTAL:			47,550.00	ACTUAL TOTAL:	
Date and contractor's signature:					

⁴ The actual number of days cannot exceed the estimated number of days