



Contract Amendment no. 1
To the Contract no. SMLDEU 50-40/2021

Parties of the Contract:

Krkonoše Mts. National Park Administration (hereinafter the **Customer**)
represented by **PhDr. Robin Böhnisch**, Director
Address: Dobrovského 3, 543 01 Vrchlabí, Czech Republic

and,

'GEORGIAN HOUSE' NNLE (hereinafter the **Service Provider**)
represented by **Nana Meparishvili**, Managing partner
Address: 21, Tengiz Abuladze street, 0162, Tbilisi, Georgia
Identification Code: 205056179

both collectively hereinafter “the **Parties**”,

have signed this Contract amendment, hereinafter “the **Amendment**”, as follows. The Amendment is signed within the project supported under the Czech Development Aid project „Establishment of Sustainable Management of Aragvi Protected Landscape“ (No. GE-2018-022-FO-43040/4), hereinafter “the **Project**”.

Article I. Purpose of the Amendment

- 1.1 The conditions due to the Covid-19 restrictions did not allow to the Provider to carry out all services in the field as expected, and thus to deliver the final output till the deadline set by the Contract, i.e., end of October 2021.
- 1.2 Majority of the field work was done, and need to continue in the following months incl. completion of the delivery.

Article II. Changes in the Contract


- 2.1 The deadline of the Contract is newly set to May 31th 2022.
- 2.2 All other provisions of the Contract remain unchanged.

Article III. Conclusive provisions

- 1.1. The Contract Amendment is valid since the day of its signing by both Parties comes to the effect by its publication in the Czech Register of Contracts (“Registr smluv”).

In Vrchlabí (Czech Republic)

Date: 24. 11. 2021




PhDr. Robin Böhnisch

Director (on behalf of the Customer)

Za správnost:

č. 11:



In Tbilisi (Georgia)

Date: 24. 11. 2021



Nana Meparishvili
Managing partner
GEORGIAN HOUSE, NNLE

the Service Provider (on behalf of the Provider)