

## Amendment No. 1 (hereafter the “Amendment”)

to Purchase Contract No. S20/194F for delivery of the

### “Laser-MBE UHV deposition system” (hereafter the “Contract”)

signed on November 24, 2020, between the parties:

**Fyzikální ústav AV ČR, v. v. i.,**

with seat: Na Slovance 1999/2, 182 21 Praha 8,  
represented by: RNDr. Michael Prouza, Ph.D., Director,  
registered in the Register of public research institutions of the Ministry of Education, Youth and Sports  
of the Czech Republic.  
ID No.: 68378271  
Tax ID No.: CZ68378271

(hereinafter the “Buyer”)

and

**OptiXs, s. r. o.,**

with seat: Křivoklátská 37, 199 00 Praha 9,  
represented by: Ing. Martin Klečka, CEO,  
registered in Municipal Court in Prague, C 212 818,  
ID No.: 02016770  
Tax ID No.: CZ02016770

(hereinafter the “Seller”),

(the Buyer and the Seller are hereinafter jointly referred to as the “Parties” and each of them  
individually as a “Party”).



EUROPEAN UNION  
European Structural and Investment Funds  
Operational Programme Research,  
Development and Education





**1. Subject of the Amendment**

The subject of this Amendment is an extension of the Performance Period pursuant to paragraph 4.1 of the Contract.

**2. Performance Period**

The deadline for handover of the Equipment is extended to **January 31, 2022** due to ongoing construction of the New Pavilion (place of delivery and handover).

**3.** The Parties declare that a result of this change does not imply any of the Parties damage.

**4.** Other provisions of the Contract remain unchanged.

In Prague

For the Buyer:

In Prague

For the Seller:

---

RNDr. Michael Prouza, Ph.D.  
Director

---

Ing. Martin Klečka  
CEO



EUROPEAN UNION  
European Structural and Investment Funds  
Operational Programme Research,  
Development and Education

MINISTRY OF EDUCATION,  
YOUTH AND SPORTS