



Time Schedule

Innovation of Diffractive Optically Variable Image Device for Electronic ID Cards (eID card) (reissue)



Innovation of Diffractive Optically Variable Image Device for Electronic ID Cards (eID card)

TIME SCHEDULE

ANNEX 2 to the Agreement for supply of security elements for Czech electronic ID cards
No. 029/OS/2020 (hereinafter referred to only as "Agreement")

Specification of the phase	Term of performance/ of delivery
Design preparation	20 working days from the signing of the Agreement
Technical Drawing preparation	5 working days from the Design approval by the Contracting Authority
Production of MasterHologram	20 working days from the Design approval by the Contracting Authority
Pilot sheets production	30 working days from the MasterHologram approval by the Contracting Authority.
First Delivery (min. 20 000 pcs of Sheets)	60 working days from the purchase order (the purchase order will not be sent to Contractor before Pilot Sheets approval)
Second and other Deliveries	60 working days from the date of sending the purchase order