Delivery of the New Device - Time Schedule

| Deadline: | Activity: | Note: |
|--------------------------------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------------------|
| | Amendment No. 1 Conclusion | |
| As of 3.4.2022 | Effectiveness of the Request for delivery | Art. I (4) of the Amendment No. 1 |
| within 1 week as of the Request for delivery Effectiveness | Handover of the proforma invoice of 30 % of the total price | |
| within 1 month as of Request for delivery Effectiveness | Handover of documentation and SDK and beginning of the support focusing on the development of the connection of the Device into the Buyer's production system. | Art. II (5) and Art. IV (6) of the Contract |
| | Device Final Acceptance Tests (FAT) at the manufacturer's facility - before shipping | Art. IV (3) of the Contract |
| As of 3.10.2022 | Delivery of the Device – signing of the deliver y note | Art. IV (1) of the Contract and Art. I (3) (b) of the Amendment No.1 |
| within 3 weeks after signing the delivery note (delivery of the Device) | Protocol No. 1 signing confirming: installation of the Device commissioning of the Device in offline mode delivery of necessary documents required by the Contract including handover of documents and technical documentation according to Annex No. 2 training of the Supplier operator and maintenance personnel Device acceptance tests (SAT) | Art. IV (1) and Art. IX (4) of the Contract |
| After signing of the Protocol No. 1 | Handover of the final invoice of 100 % of the total price | Art. XV (7) (b) of the Contract |
| Depending on the performance of third parties | Start-up and commissioning of the Device in the Buyer's production system | Art. IV (5) of the Contract |
| According to the written information of the Buyer about the connection of the Device to the Buyer's production system | Beginning of the 30-days test run | Art. II (2) (b) of the Contract |
| 30 days after beginning of the test run | End of the 30-day test run Protocol No. 2 signing, beginning of the warranty period | Art. IX (7) of the Contract |
| 24 months after signing Protocol No. 2 | End of the warranty period | Art. I (7) (b) of the Amendment No. 1 |

Any changes to this Time Schedule may be made, in justified cases and except for the deadline for Device delivery according to Art. I (3) (b) of the Amendment No.1, in the form of a written protocol signed by authorized representatives of both Contracting Parties.