

Kotelna Znojmo

Termín realizace od 2. 5. 2022 do 8. 8. 2022

týden	18.	19.	20.	21.	22.	23.	24.	25.	26.	27.	28.	29.	30.	31.	32.
Převzetí staveniště	2.5.2022														
Kotelna															
elektro															
Plyn															
Stavební práce															
Uklid															
Tlakové zkoušky															
Předání staveniště															8.8.2022



11.4.2022