

TIMETABLE (activities, time, and finances) of the Czech Development Cooperation Project

Name of the project: Aid for Trade – Introducing skills and opportunities for SMEs for business development

Implementer and partner institution: GEOTest, a.s. and Ajara A.R. Chamber of Commerce and Industry (ACCI)

Development object of the project: The main object is to introduce new practices and skills for SMEs to strengthen trade development and improve and expand the services of the ACCI.

The goal of the project: The goal of the project is to introduce new practices and skills to SMEs in order to enhance business development and improve and expand the services of the ACCI.

PROJECT OUTPUTS	PROJECT ACTIVITIES	DEADLINE FOR INVOICING
Output 1 Timeframe for reaching the output: 31.07.2022	Activity 1.1 Business trip to Batumi (2-3 Czech experts)	15.11.2022
Output 2 Timeframe for reaching the output: 31.07.2022	Activity 2.1 Camera delivery (1.050,00 - 1.200,00 €)	
	Activity 2.2 Laptop delivery (1.450,00 - 1.600,00 €)	
Output 3 Timeframe for reaching the output: 30.09.2022	Activity 3.1 Organization of B2B webinar (25 or more online participants)	
Output 4 Timeframe for reaching the output: 15.11.2022	Activity 4.1 Processing of the Final Report	
TOTAL COSTS OF THE PROJECT AS APPROVED:		734,950.00 Kč (approximately 29,755.00 €)

In Batumi: 28.06.2022

In Brno: 28.06.2022

George Romanadze
Chairman of Ajara AR Chamber of Commerce and Industry

RNDr. Lubomír Klímek, MBA
General Director and Member of the Board