

Technical change sheet (TCS)

TLZ č./version:	ZL1
Date of submission TLZ:	
Change according to ZZVZ	§ 222 odst. 6 ZZVZ
Contract No.:	
From the day:	
Project registration number:	
Name of the change:	

The reason for the change and identification of the originator of the change:

As part of the system implementation, it was found that the requirement for:

- 1) Creation and management of a property request: the request is irrelevant in terms of the optimized workflow that was set up during the creation and management of the property request.
- 2) Creation and management of feature requests: the notification is irrelevant in the sense of the optimized workflow that was set up during the creation and management of the feature request.
- 3) Creation and management of property requests: The transition between states of data entities is irrelevant in the sense of the optimized workflow that was set up during the creation and management of the property request.

Description of the change:

See Attached table

Statement of the designer of the previous part of the project documentation to change (general designer):

For all accepted changes, the required functionality is fulfilled. For all accepted changes, the Customer withdrew from the requirement to automate the required procedures due to the overloading of the system with a large number of automatically generated messages and notifications. The notification is handled in an optimized and satisfactory manner.

The change affects the following professions (area of project documentation):

Since the changes do not change the required functionality of the system, their introduction does not limit the functionality of the system.

Attachments:

Table - changes

Time impact compared to the original solution:	No impact	
	With impact:	-----
Indicative price impact (without VAT):	Deduction:	0
	Addition:	0
	In total:	0
The detailed assessed measurement statement is attachment no.:	ZL1	

	Name and Surname	Date	Signature	Stamp
Customer:				
Supplier:				

