

Detailed Subject, Time and Financial schedule of Implementation of ODA Project			
Project Title: Aid for Trade Program – Serbia „Supporting the improvement and development of the quality infrastructure sector in Serbia with a view to harmonising industrial product rules and standards with EU regulations“			
Implementer and partnership institution: Czech Office for Standards, Metrology and Testing (ÚNMZ), Ministry of Economy of the Republic of Serbia (MoE)			
Project development objective: Increasing expertise and strengthening Serbian capacities in the field of quality infrastructure in relation to the implementation of the requirements of technical legislation and harmonized European standards			
Project Objectives:			
Objective 1	Supporting the quality infrastructure of the Republic of Serbia and mutual cooperation in selected areas in preparation for meeting the requirements for ACAA negotiation		
Objective 2	Provision of expert technical assistance to MoE and stakeholders in the implementation of EU requirements (selected regulations and standards)		
Objective 3	Transfer of experience with the requirements and benefits of the ACAA		
PROJECT OUTPUTS	PROJECT ACTIVITIES	Expected financial requirements of individual activities (in CZK)	Deadline for transfer of financial resources (budget measure)
Output 1 Increasing the professional capacity and competence of Serbian industry and Serbian conformity assessment bodies in relation to meeting the requirements of relevant European legislation and standards in the context of the conclusion of the ACAA in priority areas Timeframe for outputs achievement: 06–10/2022	Activity 1.1 Preparation and publication of an analysis of the current state of the Serbian national structure for product conformity assessment after an initial assessment of the basic available input data and, where appropriate, on the basis of subsequent assessment of relevant competence of Serbian conformity assessment bodies. The analysis will be prepared under the methodological guidance of the Czech experts, using information provided by the partner, consultations and discussions with the concerned entities and stakeholders from a half-day workshop/roundtable organized within the framework of one visit of Czech experts to the Republic of Serbia. Visit duration: 4 days, 3 nights Number of participants (from CZ): 3 Planned period: 06–10/2022	Activity 1.1 283 260	After signing the Contract
	Activity 1.2 Preparation of an information brochure for Serbian conformity assessment bodies and other stakeholders to facilitate their	Activity 1.2 186 000	After signing the Contract

	readiness to meet the conditions for ACAA negotiation. The brochure will be prepared in electronic form using the experience, knowledge, and know-how of Czech experts from the process of preparation for meeting the conditions and requirements for the ACAA/PECA agreement and EU accession (in connection with Activity 1.1).		
Output 2 Strengthening the professional and technical capacities of the partner and other stakeholders in implementing the requirements of selected European legislation and standards necessary for EU accession and the negotiation of the ACAA Timeframe for outputs achievement: 06–10/2022	Activity 2.1 Development of a methodology for increasing the capacity of Serbian conformity assessment bodies operating in priority product areas using the knowledge, information, know-how, best practices and practical experience of the Czech Republic in meeting the relevant requirements of the corresponding European legislation and standards provided during a study/consultation visit (divided into several stages, as appropriate) of 6 representatives of the Ministry of Economy of the Republic of Serbia to the Czech Republic. Visit duration: 3 days, 2 nights Number of participants (from MoE): 6 Planned period: 06–10/2022	Activity 2.1 171 700	After signing the Contract
	Activity 2.2 Revision of the Serbian legislation and a proposal taking into account recent developments at European level in one of the priority areas of the ACAA (machinery products provided that new legislation is adopted at EU level, otherwise other related/priority legislation, as agreed by both parties). The above will be implemented with the consultative support of Czech experts within the framework of one study/consultation visit (possibly divided into several stages, as appropriate) of representatives of the Ministry of Economy of the Republic of Serbia to the Czech Republic. Visit duration: 3 days2 nights Number of participants (from MoE): 6 Planned period: 06–10/2022	Activity 2.2 188 945	After signing the Contract
Output 3 Raising awareness and knowledge of stakeholders and the professional public about the implementation of legislation and	Activity 3.1 Organisation of a half-day roundtable for representatives of the partner and other stakeholders (government authorities, industry, conformity assessment bodies and others) on the ACAA concept, including familiarisation with the individual phases of preparation and negotiation, complemented by experience and	Activity 3.1 131 510	After signing the Contract

<p>harmonised standards in ACAA priority areas</p> <p>Timeframe for outputs achievement: 06–10/2022</p>	<p>practical implications from the Czech Republic. Training of the representatives of the concerned conformity assessment bodies focused on setting conditions and prerequisites for meeting the requirements of relevant European regulations and standards. The above will take place within the framework of one visit of Czech experts to the Republic of Serbia.</p> <p>Visit duration: 3 days, 2 nights Number of participants (from CZ): 3 Planned period: 06–10/2022</p>		
	<p>Activity 3.2</p> <p>Expert support in the preparation and publication of a draft strategy/action plan to meet the conditions for ACAA negotiation and in the formulation of documents to ensure activities related to the preparation for ACAA negotiation.</p> <p>Planned period: 06–10/2022</p>	<p>Activity 3.2 36 000</p>	<p>After signing the Contract</p>
<p>TOTAL PROJECT BUDGET:</p>		<p>997 415 CZK</p>	

Agreed on Project Outputs and Project Activities

Date: August 8th 2022

.....

Head of Department
Sector for Quality and Products Safety
Ministry of Economy of the Republic of Serbia

.....

President
Czech Office for Standards, Metrology and Testing