

měsíc výstavby	částka v Kč bez DPH	CELKEM v Kč bez DPH
1	18 200 000,52	123 089 557,05
2	-	
3	8 001 626,77	
4	8 847 130,92	
5	10 060 774,87	
6	8 011 253,85	
7	13 509 119,83	
8	5 697 588,16	
9	8 072 000,00	
10	10 830 000,00	
11	10 908 000,00	
12	10 736 000,00	
13	10 216 062,13	
CELKEM	123 089 557,05	


V Brně dne:
Za objednatele:



.....
za statutární město Brno
na základě plné moci
Brněnské vodárny a kanalizace, a.s.,



V Brně dne:
Za zhotovitele:



.....
IMOS Brno, a.s.

