

LP Slabeckého potoka, ř.km 1,059 - 1,106 s přítokem

Dodatek č.2

Harmonogram STAVEBNÍCH prací + finanční harmonogram

SO	IX.20	X.20	XI.20	XII.20	I.21	II.21	III.21	IV.21	V.21	VI.21	VII.21	VIII.21	IX.21	X.21	XI.21	XII.21	I.22	II.22	III.22	IV.22	V.22	VI.22	VII.22	VIII.22	IX.22	X.22	
ř.km 1,1																											
SO 01 Rekonstrukce																											
SO 02 Oprava																											
SO 03 VON																											
ř.km 1,059 - 1,106																											
SO stavba																											
VON																											
Finanční hmg v mil. Kč	0,30	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,30	0,20	0,00	0,00	0,34	0,25	0,13	0,40	0,58	1,10	1,3	1,29	
	0,30	0,00											5,89														

Zpracovala: 

