

Harmonogram stavby "MČ Praha 7 - PCP7 Kamenicka 625_40 - stav.úpravy 1NP"

Kód položky	Rok					2022			2022														
	Měsíc					Září			Říjen					Listopad				Prosinec					
	Týden					38	39	40	41	42	43	44	45	46	47	48	49	50	51	52	1		
	Popis					Začátek	Konec	Délka trvání	Celk. cena														
VZ20220035	MČ Praha 7 - PCP7 Kamenicka 625_40 - stav.úpravy 1NP					15.09.2022	29.12.2022	91,00	692 749,88														
Objekt2	01 01 Pol					15.09.2022	29.12.2022	91,00	649 420,38														
3	Svislé a kompletní konstrukce					01.10.2022	06.10.2022	5,00	26 000,26														
4	Vodorovné konstrukce					17.10.2022	19.10.2022	3,00	545,79														
61	Úpravy povrchů vnitřní					19.10.2022	24.10.2022	5,00	56 821,20														
62	Úpravy povrchů vnější					22.10.2022	25.10.2022	3,00	773,27														
63	Podlahy a podlahové konstrukce					25.10.2022	27.10.2022	3,00	12 233,10														
64	Výplně otvorů					27.10.2022	29.10.2022	3,00	34 330,33														
95	Dokončovací konstrukce na pozemních stavbách					15.09.2022	29.12.2022	91,00	16 965,10														
96	Bourání konstrukcí					15.09.2022	01.10.2022	15,00	77 301,23														
721	Vnitřní kanalizace					29.10.2022	01.11.2022	3,00	5 786,14														
722	Vnitřní vodovod					02.11.2022	04.11.2022	3,00	6 759,48														
725	Zařizovací předměty					05.11.2022	10.11.2022	5,00	37 277,57														
728	Vzduchotechnika					11.11.2022	16.11.2022	5,00	46 945,92														
735	Otopná tělesa					17.11.2022	22.11.2022	5,00	5 416,18														
771	Podlahy z dlaždic a obklady					23.11.2022	25.11.2022	3,00	6 686,89														
776	Podlahy povlakové					26.11.2022	01.12.2022	5,00	53 118,35														
781	Obklady keramické					02.12.2022	05.12.2022	3,00	37 505,64														
783	Nátěry					06.12.2022	08.12.2022	3,00	3 541,38														
784	Malby					09.12.2022	20.12.2022	10,00	33 211,38														
M21	Elektromontáže					06.10.2022	17.10.2022	10,00	65 987,15														
M99	Ostatní práce "M"					21.12.2022	23.12.2022	3,00	8 915,88														
99	Přesun hmot					15.09.2022	29.12.2022	91,00	6 666,08														
D96	Přesuny suti a vybouraných hmot					15.09.2022	29.12.2022	91,00	35 387,38														
ON	Ostatní náklady					23.12.2022	28.12.2022	5,00	71 244,65														
Objekt4	Elektroinstalace Soupis položek					06.10.2022	17.10.2022	10,00	53 376,13														
D1						06.10.2022	17.10.2022	10,00	9 917,05														
D1						06.10.2022	17.10.2022	10,00	22 299,66														
D1						06.10.2022	17.10.2022	10,00	21 096,92														
D1						06.10.2022	17.10.2022	10,00	62,50														
Objekt5	VRN					15.09.2022	29.12.2022	91,00	43 329,53														
D1	VRN Vedlejší rozpočtové náklady					15.09.2022	29.12.2022	91,00	43 329,53														

OTISTAV s.r.o.

