

Date: 08th Nov 2022

## To: DOUBLE ENERGY To: Whom it may concern

Dears,

RE: Force Majeure — impact on 2022 deliveries

We are contacting you due to the delay in your delivery. The outbreak of covid and subsequently the war conflict in Ukraine has severely impacted commercial operations and caused governments across the globe to take unprecedented actions. The rapid spread of the virus and recent actions by governments have caused Green Power facilities to close or significantly reduce the capacity of production.

The world-wide spread of the virus has previously caused constraints on our supply chains with a negative impact on our production, reached to 6 months delay.

In addition, 2022 has been marked by a lack of raw materials globally and congested ports and borders.

By way of precaution for cases of specified delivery times, we would like to inform you that the current situation is nothing that Green Power Systems Srl can be held accountable for, since this unforeseen event is entirely beyond the control of Green Power Systems and all the prestigious suppliers of us

As of today, we do not know for how long the situation will persist. We are currently 6 weeks behind on deliveries. We will inform you as soon as we have specific information about delays, interruptions in deliveries or improvements. We regret the inconvenience caused by this and please rest assured that we are working hard to, where possible, minimize the impact.

Hope you understand us and appreciate our efforts,

Yours sincerely,

ER STSTEMS S .

(Managing Director)

Green Power Systems sri Loc. Maiano sn 61028 Sassocorvaro Auditore (PU) Italy P +39 0722 726411 F +39 0722 720092 W www.greenpowergen.com E info@greenpowergen.com C.F. e P.Iva IT 02018810412 Registro ditte PU 13446/2000 C.C.I.A.A. 147994 Cap. Soc. Euro 2.000.000.00 i.v.



