

Time Schedule

	Deadline:	Activity:	Note:
		Contract signature	
		Publication of the Contract in the Register of contracts (= taking effect of the Contract)	
#1	according to Art. VI para. 1 point a) of the Contract	Handover of the proforma invoice of 30 % of the total price	Art. VI para. 1 point a)
#2	Before delivery of the Device	The Contractor's proclamation of eligibility of the Device for acceptance by the Client and of the successful testing of the required basic parameters	Art. IV para. 2
#3	no later than 20 weeks after taking effect of the Contract	Delivery of the Device – signing of the Delivery Note	Art. IV para. 3
#4	No later than 22 weeks after taking effect of the Contract	Protocol No. 1 signing confirming: <ul style="list-style-type: none"> • installation of the Device • commissioning of the Device • delivery of necessary documents required by the Contract including handover of documents and technical documentation according to Annex No. 2 in Czech language • training of the Buyer operator and maintenance personnel • device acceptance tests in the Buyer's premises (SAT) • beginning of the 30-days test run 	Art. IV para. 4 + Art. VIII para. 4
#5	according to Art. VI para. 1 point b) of the Contract	Handover of the final invoice of 100 % of the total price, payment of 50% of the total price	Art. VI para. 1 point b)
#6	30 days after beginning of the test run	End of the 30-day test run signing of the Protocol No. 2 (=beginning of the warranty period)	Art. VIII para. 6
#7	according to Art. VI para. 1 point b) of the Contract	payment in amount of 20% of the total price	Art. VI para. 1 point c)
#8	12 months after signing Protocol No. 2	End of the warranty period for the Device	Art. IX para. 2
#9	set number of hours of usage of the Laser after signing Protocol No. 2	End of the warranty period for the laser	Art. IX para. 2