

Time Schedule

	Deadline for 1st Device:	Activity:	Note:
		Contract signature	
		Publication of the Contract in the Register of contracts (= taking effect of the Contract)	
#1	according to Art. VI para. 1 point a) of the Contract	Handover of the proforma invoice of 30 % of the total price	Art. VI para. 1 point a)
#2	Within 24 weeks after taking effect of the Contract	Device Factory Acceptance Tests (FAT) at the Seller's manufacturing plant - before shipping	Art. IV para. 2 + Art. VIII + Annex No. 7
#3	next working day after receipt of samples	Evaluation and acceptance of FAT - signing of the report on the successful acceptance tests result. Details about FAT stated in Article VIII	Art. VIII
#4	no later than 26 weeks after taking effect of the Contract	Delivery of the Device – signing of the Delivery Note	Art. IV para. 3
#5	29 weeks after taking effect of the Contract	Protocol No. 1 signing confirming: <ul style="list-style-type: none"> • installation of the Device • commissioning of the Device • delivery of necessary documents required by the Contract including handover of documents and technical documentation according to Annex No. 2 in Czech language • training of the Buyer operator and maintenance personnel • device acceptance tests in the Buyer's premises (SAT) • beginning of the 30-days test run 	Art. IV para. 4 + Art. IX para. 4
#6	according to Art. VI para. 1 point b) of the Contract	Handover of the final invoice of 100 % of the total price, payment of 50% of the total price	Art. VI para. 1 point b)
#7	30 days after beginning of the test run	End of the 30-day test run signing of the Protocol No. 2 (=beginning of the warranty period)	Art. IX para. 6
#8	according to Art. VI para. 1 point b) of the Contract	payment in amount of 20% of the total price	Art. VI para. 1 point c)
#9	12 months after signing Protocol No. 2	End of the warranty period	Art. X para. 2