

| <b>Detailed Subject, Time and Financial schedule of Implementation of ODA Project</b>   |  |  |  |
|---|--|--|--|
| <b>Project Title:</b> Aid for Trade Program – Serbia „Support for improving the quality infrastructure system in Serbia and its adaptation to the EU rules“   |  |  |  |
| <b>Implementer and partnership institution:</b> Czech Office for Standards, Metrology and Testing (UNMZ), Ministry of Economy of the Republic of Serbia (MoE)   |  |  |  |
| <b>Project development object:</b> Supporting the integration of the Republic of Serbia into the EU single market by increasing expertise and strengthening Serbian capacities in the area of quality infrastructure in relation to meeting the requirements of European legislation and standards                                |  |  |  |
| <b>Project Objectives:</b>  |  |  |  |
| Objective 1 Transfer of experience with the implementation of European rules, procedures and requirements in selected priority areas for ACAA negotiation   |  |  |  |
| Objective 2 Strengthening the professional capacities of Serbian conformity assessment bodies and other interested parties  |  |  |  |
| <b>PROJECT OUTPUTS</b>  | <b>PROJECT ACTIVITIES</b>  | <b>Expected financial requirements of individual activities (in CZK)</b> | <b>Deadline for transfer of financial resources (budget measure)</b> |
| <b>Output 1</b><br><b>Strengthening the professional capacities of the quality infrastructure authorities of Serbia in the area of meeting the requirements of the relevant European legislation and standards in the priority areas of the ACAA</b><br><br><b>Timeframe for outputs achievement:</b><br><b>06/2024 – 10/2024</b> | <b>Activity 1.1</b><br>Realization of two study trips of Serbian experts to the Czech Republic, divided into several phases as needed, aimed at transferring experience of practical application of the requirements of European legislation and standards in ACAA priority areas and the effects of negotiating this agreement/ access to the EU.<br><br>2 stays, each of them in length: 4 days, 3 nights<br>Total number of participants from Serbia: 10<br><br>Planned date: 06–10/2024    | <b>Activity 1.1</b><br><br><b>247 140</b>                                | After signing the Contract   |
|   | <b>Activity 1.2</b><br>Professional training of Serbian experts in the area of the implementation of conformity assessment procedures specific to the priority sectors of ACAA (LVD, EMC, machinery, PPE) realized in the frame of two approximately one-week stays of relevant Serbian experts in the Czech Republic, divided into phases as needed.<br><br>2 stays in total length: 15 days, 12 nights<br>Total number of participants from Serbia: 6<br><br>Planned date: 06/2024 – 10/2024 | <b>Activity 1.2</b><br><br><b>294 920</b>                                | After signing the Contract   |
| <b>Output 2</b><br><br><b>Raising the awareness of Serbian authorities and other interested parties about the application of the principles and rules of the free movement of goods in the EU and the application of standards in priority areas</b>  | <b>Activity 2.1</b><br>Processing of the national text of selected EC guidelines on the application of the principles of free movement of goods - non-harmonized sphere (Ares (2013) 3759436-18/12/2013))<br><br>Planned date: 06/2024 – 08/2024   | <b>Activity 2.1</b><br><br><b>77 690</b>                                 | After signing the Contract   |

|   |   |                                       |                            |
|---|---|---------------------------------------|----------------------------|
| <b>from the point of view of the ACAA negotiations</b><br><b>Timeframe for outputs achievement:</b><br><b>06/2024 – 10/2024</b> | <b>Activity 2.2</b><br>Contribution to the preparation of the national text of selected standards for ACAA priority areas (LVD, EMC, machinery, PPE).<br>Planned period: 06/2024-10/2024  | <b>Activity 2.2</b><br><b>65 370</b>  | After signing the Contract |
|   | <b>Activity 2.3</b><br>Elaboration of procedural rules and procedures for monitoring the activities of designated Serbian conformity assessment bodies operating in areas of priority for ACAA, taking into account the requirements of European legislation with the use of consultations and transfer of the experience of Czech experts, incl. methodical guidance in processing the necessary investigations, analysis and plan for the next step.<br>Length of stay: 4 days, 3 nights<br>Number of participants from the Czech Republic: 4<br>Planned period: 06–10/2024 | <b>Activity 2.3</b><br><b>162 509</b> | After signing the Contract |
|   | <b>Activity 2.4</b><br>Completion of the methodology for increasing the capacities of Serbian conformity assessment bodies operating in priority product areas of ACAA using best practices and practical experience of the Czech Republic and consultations within one business trip of Czech experts to the Republic of Serbia.<br>Length of stay: 4 days, 3 nights<br>Number of participants from the Czech Republic: 4<br>Planned period: 06/2024 – 10/2024   | <b>Activity 2.4</b><br><b>151 200</b> | After signing the Contract |
| <b>TOTAL PROJECT BUDGET:</b>  |   | <b>998 829 CZK</b>                    |                            |

Agreed on Project Outputs and Project Activities

Date: May 08, 2024

.....

Head of Department for Accreditation Standardization Metrology and Int. Cooperation  
 Sector for Product Quality and Safety  
 Ministry of Economy of the Republic of Serbia

.....

Acting President  
 Czech Office for Standards, Metrology and Testing