

TIMETABLE (activities, time, and finances) of the Czech Development Cooperation Project

Name of the project: Aid for Trade - Implementation of ISO standards and certification processes

Implementer and partner institution: RPSC ideas s.r.o. and Agency for Identification Documents, Registers and Data Exchange of Bosnia and Herzegovina (IDDEEA)

Development object of the project: The main developmental aim is to transfer know-how and share Czech experiences in setting up correct processes and procedures in the field of data protection and security features on personal documents.

The goal of the project: The main goal of the project is to gain experience and ideas (vision) on how to improve the activities of IDDEEA and how to transform it into a modern and efficiently functioning institution, and to help prepare the Bosnian side for a successful ISO certification.

PROJECT OUTPUTS	PROJECT ACTIVITIES	DEADLINE FOR INVOICING
Output 1 Timeframe for reaching the output: 31.05.2024	Activity 1.1 First business trip to Bosnia and Herzegovina / 2-3 Czech experts	31.10.2024
Output 2 Timeframe for reaching the output: 30.09.2024	Activity 2.1 Penetration test	
Output 3 Timeframe for reaching the output: 31.10.2024	Activity 3.1 ISO Implementation Plan	
	Activity 3.2 Second business trip to Bosnia and Herzegovina / 2-3 Czech experts	
Output 4 Timeframe for reaching the output: 31.10.2024	Activity 4.1 Processing of the Final Report	
TOTAL COSTS OF THE PROJECT AS APPROVED:		948,000.00 Kč (approximately 38,000.00 €)

In Banja Luka: 07.05.2024

In Olomouc: 07.05.2024

Director of IDDEEA

Executive Director