



PRODEX EXPERIMENT ARRANGEMENT CHANGE NOTICE

PEA: 4000134835

CN No: 3

Institute: Institute of Atmospheric Physics (IAP) of the Czech Academy of Sciences

Project: Development of FSUA for LISA mission – Phase B

Title of area affected: Funds and term

Article(s) of the Arrangement: 2 & 3

Initiator of change: ESA

Description of change:

- The project will be prolonged until end of December 2024 to include all activities before the mission adoption.
- Design of Engineering Model included
- The cost plan is updated.

Reason for change:

- The activities in the current phase have been extended until the mission adoption expected to happen in November 2023 with additional funding provided. Design of Engineering model needed.

Funds in addition to those stipulated in Article 2.1 :

EURO 96954

Total amount LoL including present CN: 297314 Euro

Effect on other Arrangement provisions: N/A

Commencement of Term: 1 Jan 2021

End of Term: 31 Dec 2024

Institute

Institute's representative(s):

Date

Radan Huth 19.6.2024

ESA

PRODEX Office representative(s):

Date

A. Deep 7.6.2024

V. Dowson 10.6.2024

M. Lazerges 12.6.2024

Následující strany nejsou určeny ke zveřejnění