

**Amendment no.1 to the Partial Contract No. 22 concluded on the basis of the Framework Agreement signed on 12 October 2016 with the title:**

**Utilization of foreign experience in the siting process for a deep geological repository for radioactive waste in the Czech Republic**

**between**

**CONTRACTING PARTIES**

Client: **Česká republika – Správa úložišť radioaktivních odpadů**

Registered office: Dlážděná 6, 110 00 Praha 1, Czech Republic

Represented by: RNDr. Lukáš Vondrovic, Ph.D., Director

ID: 66000769

Banking details:

Name of Bank: ČNB, Na Příkopě 28, Praha 1

Account No.: 64726011/0710

Not a payer of VAT

(hereinafter referred to as the “**Client**”) and

Name of company: **Posiva Oy (lead party) in a consortium with Saanio & Riekkola Oy (from 1 March 2022 onwards, the company name is MITTA Engineering Oy)**

Registered office: Olkiluoto, FI- 27160 Eurajoki, Finland

Represented by: Ilkka Poikolainen

ID: 1029258-8,

Tax ID: FI10292588,

Banking details:

Name of Bank: Nordea (NDEAFIHH)

Account No.: FI 281660 3001 1003 98

(hereinafter referred to as the “**Supplier**”)

(hereinafter both referred to as the “**Contractual Parties**”)

The Contractual Parties hereby conclude the following Partial Contract (PC) in accordance with the provisions of Article 5 and in the format of Annex No 4 of the Framework Agreement.

**Utilization of foreign experience in the siting process for a deep geological repository for radioactive waste in the Czech Republic**

Name of the Partial Contract:	Commenting and review work - on demand services
Area of Services:	General consultation
ID of Services:	2016-120-022_01

	Function	Name	Date	Signature
Client approved for chapter 1	Project Manager	Xxxxx xxxxxxxxxxxx	2.7.2024	
Compiled by	Project Manager of the Partial Contract	Xxxxx xxxxxxxxxxxx	2.7.2024	
Partial Contract approved by the Client	Director	Lukáš Vondrovic	19.6.2024	
Supplier approved - project manager	Project Manager	Xxxxxxxx xxxxx	5.7.2024	
Supplier approved - manager of the partial contract	Project Manager of the Partial Contract	Xxxxxxxx xxxxx	5.7.2024	
Partial Contract approved by the Supplier	Sales Director, Posiva Oy	Xxxx xxxxxxxx	5.7.2024	
	Vice President, MITTA Engineering Oy	Xxxxx xxxxxxxx	15.7.2024	
	Managing Director, Posiva Solutions Oy	Xxxx xxxxxxxx	5.7.2024	

Note: This Partial Contract (PC) has been concluded in compliance with the conditions of a Framework Agreement (FA) signed on 12 October 2016 entitled: "Utilization of foreign

experience in the siting process for a deep geological repository for radioactive waste in the Czech Republic”.

The Client and the Supplier agreed as follows:

**1. Section 1, paragraph 1.3 is changed by the following:**

Table 1

Point in the PC	Activity	Estimated labour intensity (hours)
1	Subtasks	2989
2	Project Management	200

**2. Section 2, paragraph 2.3 is changed by the following:**

The price of the PC (exclusive of travel costs) is an estimate based on the Cat 2 fees in FA and (assuming 3189 hours with 2024 price level), EUR 530 970. The work estimates as well as personnel hours and category will be agreed with the Client before each subtask. The Supplier shall be required to justify all the expenses incurred. As a minimum, consultation at the Client’s premises will incur travelling expenses.

**3. Section 2, paragraph 2.4 is changed by the following:**

Table 3 Personnel hours by category

Category	Hours	%	Cost
Cat 2	3189	100	530 970
TOTAL	3189	100	530 970

**4. Conclusion of the Amendment to the Partial Contract**

The Supplier acknowledges that the Client is obliged to publish this Amendment to the Partial Contract pursuant to the Act No. 340/2015 Coll, on the register of Contracts.

This Amendment to the Partial Contract comes into force on the date it is signed by both Contracting Parties and comes into effect by the date of its publication according to Section 6(1) of the Act No. 340/2015 Coll, on the Register of Contracts”.