

ANNEX NO. 1 OVERALL BUDGET

LE NOZZE DI FIGARO	TOTAL	50% NDB	25% CAEN	25% SND
CREATIVE TEAM CREATION	39 800 €			
SET AND COSTUMES/MATERIALS + WORSKHOPS	227 800 €			
PRODUCTION COSTS (TRAVELS, ACCOMMODATIONS)	12 400 €			
	€ 280 000	€ 140 000	€ 70 000	€ 70 000
			plus 30 000 Euro as contributor for rehearsal period Collegium 1704, conductor, soloists, dancers, choir at the NdB and license for creative team for performances in CAE	

ANNEX NO. 2: SCHEDULE

Czech Republic	stage	studio
Mon 27.1.25		music. reh. Figaro
Tue 28.1.25		music. reh. Figaro
Wed 29.1.25		10 into+18 stage reh. Figaro
Thu 30.1.25		10+18 stage reh. Figaro
Fri 31.1.25		10+18 stage reh. Figaro
Sat 1.2.25		
Sun 2.2.25		
Mon 3.2.25		10+18 stage reh. Figaro
Tue 4.2.25		10+18 stage reh. Figaro
Wed 5.2.25		10+18 stage reh. Figaro
Thu 6.2.25		10+18 stage reh. Figaro
Fri 7.2.25		10+18 stage reh. Figaro
Sat 8.2.25		
Sun 9.2.25		
Mon 10.2.25		10+18 stage reh. Figaro
Tue 11.2.25		10+18 stage reh. Figaro
Wed 12.2.25		10+18 stage reh. Figaro
Thu 13.2.25		10+18 stage reh. Figaro
Fri 14.2.25		10+18 stage reh. Figaro
Sat 15.2.25		
Sun 16.2.25		
Mon 17.2.25	technical Figaro	10+18 stage reh. Figaro
Tue 18.2.25	tech+light. Figaro	10+18 stage reh. Figaro
Wed 19.2.25	light. Figaro, 18 stage reh.	10 stage reh. Figaro
Thu 20.2.25	10 stage reh. Figaro	18 stage reh. Figaro
Fri 21.2.25		10+18 stage reh. Figaro
Sat 22.2.25		
Sun 23.2.25		
Mon 24.2.25	10+18 stage reh. Figaro	
Tue 25.2.25	10+18 stage reh. Figaro	

Wed 26.2.25	10 stage reh. Figaro	18 stage reh. Figaro
Thu 27.2.25		10+18 stage reh. Figaro
Fri 28.2.25		10+18 stage reh. Figaro
Sat 1.3.25		
Sun 2.3.25		
Mon 3.3.25	10+light+18 stage reh. Figaro	
Tue 4.3.25	10+light+18 stage reh. Figaro	
Wed 5.3.25	light+18 piano dress reh. Figaro	
Thu 6.3.25	light+18 piano dress reh. Figaro	
Fri 7.3.25		10+18 sitzprobe Pha
Sat 8.3.25		10+18 sitzprobe Pha
Sun 9.3.25		10+18 sitzprobe Pha?
Mon 10.3.25	10+light+18 orch. Figaro	
Tue 11.3.25	10+light+18 orch. Figaro	
Wed 12.3.25	10+light+18 orch. Figaro	
Thu 13.3.25		
Fri 14.3.25		
Sat 15.3.25		
Sun 16.3.25		
Mon 17.3.25	18 dress reh. ith orch. Figaro	
Tue 18.3.25	18 dress reh. ith orch. Figaro	
Wed 19.3.25	18 Gen. Reh. Figaro	
Thu 20.3.25	18 Gen. Reh. Figaro	
Fri 21.3.25		
Sat 22.3.25	Prem. Figaro	
Sun 23.3.25	Prem. Figaro	
Sat 29.3.25	Figaro	
Sun 30.3.25	Figaro	
Fri 4.4.25	Figaro	
Sat 5.4.25	Figaro	
France		
Thu 17.4.25	set up Caen	

Fri 18.4.25	set up Caen	
Sat 19.4.25	set up Caen	
Sun 20.4.25	set up Caen	
Mon 21.4.25		
Tue 22.4.25	light. Caen	
Wed 23.4.25	Répétition Générale (Caen)	
Fri 25.4.25	Figaro (Caen)	
Sun 27.4.25	Figaro (Caen)	
Tue 29.4.25	Figaro (Caen)	
Czech Republic		
Mon 16.6.25		light. Litomyšl
Tue 17.6.25		stage reh. Litomyšl
Fri 20.6.25	Figaro (Litomyšl)	
Sat 21.6.25	Figaro (Litomyšl)	
Slovakia		
April-May 2026	rehearsals	
22. and 24. 5. 2026	Premiere	