



PRODEX EXPERIMENT ARRANGEMENT CHANGE NOTICE

PEA: 4000134835

CN No: 4

Institute: Institute of Atmospheric Physics (IAP) of the Czech Academy of Sciences

Project: Development of FSUA for LISA mission – Phase C

Title of area affected: Funds & term

Article(s) of the Arrangement: 2 & 3

Initiator of change: ESA

Description of change:

- Extension of project until the end of December 2026 to include all activities up to the EM delivery and the next project planning
- Manufacturing of the Engineering Model and Structural model included
- The cost plan is updated.

Reason for change:

- New LoE to cover the budget for next two years.

Funds in addition to those stipulated in Article 2.1 :

EURO 282 480

Total amount LoL including present CN = 579 794 EUR

Effect on other Arrangement provisions: N/A

Commencement of Term: 1 Jan 2021

End of Term: 31 Dec 2026

Institute

Institute's representative(s):

Date 28.5.2025

Radan Huth

ESA

PRODEX Office representative(s):

Date

A. Deep

15.5.2025

V. Dowson

16.5.2025

M. Lazerges

26.5.2025

Ostatní strany nejsou určeny k uveřejnění.