



## PRODEX EXPERIMENT ARRANGEMENT CHANGE NOTICE

**PEA:** 4000136662

**CN No:** 4

**Institute:** Institute of Thermomechanics (IT) of the Czech Academy of Sciences

**Project:** Development of FSUA for LISA mission – Phase C

**Title of area affected:** Funds and term

-

**Article(s) of the Arrangement:** 2 & 3

**Initiator of change:** ESA

**Description of change:**

- Extension of project until the end of December 2026 to include all activities up to the EM delivery and the next project planning
- Manufacturing of the Engineering Model and Structural model included
- The cost plan is updated.

**Reason for change:**

- New LoE to cover the budget for next two years.

**Funds in addition to those stipulated in Article 2.1 :**

EURO 250 271

**Total amount LoL including present CN:** 483287 EUR

**Effect on other Arrangement provisions:** N/A

**Commencement of Term:** 1 Jan 2021

**End of Term:** 31 Dec 2026

**Institute**

Institute's representative(s):

Date

Miroslav Chomát

**ESA**

PRODEX Office representative(s):

Date

A. Deep

V. Dowson

M. Lazerges

OSTATNÍ STRANY NEJSOU URČENY KE ZVEŘEJNĚNÍ