

Casový harmonogram

"VÝMĚNA OKEN V ČÁSTI DÍLEN"

[illegible]

	říjen							listopad							prosince																																		
kalendářní dny	29	30	31	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
počet dnů	43	44	45	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31															
výroba																																																	
montáž																																																	
předání a převzetí díla																																																	
Vystavení faktury																																																	
Doručení faktury objednateli																																																	
splatnost faktury																																																	

splatnost faktury i.e. 30 dnů od vystavení.

V Lázních Toušeni dne 11.09.2011