

**Amendment No 1  
to the Partial Contract**

**concluded on the basis of the Framework Agreement signed on 12 October 2016 with  
the title:**

**Utilization of foreign experience in the siting process for a deep  
geological repository for radioactive waste in the Czech Republic**

**between**

**CONTRACTING PARTIES**

Client: **Česká republika – Správa úložišť radioaktivních odpadů**

Registered office: Dlážděná 6, 110 00 Praha 1, Czech Republic

Represented by: RNDr. Jiří Slovák, Managing Director

ID: 66000769,

Banking details:

Name of Bank: ČNB, Na Příkopě 28, Praha 1

Account No.: xxxxxxxxxxxxxxxx

Not a payer of VAT

(hereinafter referred to as the “**Client**”) and

Name of company: **Posiva Oy (lead party) in consortium with Saanio & Riekkola Oy**

Registered office: Olkiluoto, FI- 27160 Eurajoki, Finland

Represented by: Janne Mokka

ID: 1029258-8,

Tax ID: FI10292588,

Banking details:

Name of Bank: Nordea (NDEAFIHH)

Account No.: FI xxxxxxxxxxxxxxxx

(hereinafter referred to as the “**Supplier**”)

(hereinafter both referred to as the “**Contractual Parties**”)

Contractual Parties conclude the following Amendment to the Partial Contract in accordance with the provisions of Article 5 and in the format of Annex No 4 of the Framework Agreement.

Name of Partial Contract:		<b>Site investigation strategy</b>		
Area of Services:		iv. the assessment and/or development of specific site characterisation methods		
ID of Services:		2016-120-06_01		
	Function	Name	Date	Signature
Client approved for chapter 1	Project Manager	xxx	1.10.2018	
Worked out by	Project Manager of the Partial Contract	xxx	1.10.2018	
Partial Contract approved by the Client	Managing Director	Jiří Slovák		
Partial Contract approved by the Supplier	Project Manager of the Partial Contract, PC6	xxx	25.10.2018	
	Project Manager Posiva Oy	xxx	24.10-18	
	Sales Director, Posiva Oy	xxx	29.10-18	
	Managing Director Saanio&Riekkola Oy	xxx	2.11.2018	
	Managing Director, Posiva Solutions Oy	xxx	29.10.-18	

With regard to the progress of work on this Partial Contract, the Contractual Parties agree that, in order to meet the objective of this Partial Contract, it is necessary to extend the final deadline and to increase the volume of labour intensiveness by 200 hours.

This Agreement affects the following Articles of the original Partial Contract:

**Article 1.2 Service deadlines**

The date mentioned in this Article is changed from 06/2018 to 11/2018.

**Article 1.3 Estimated labour intensiveness and limitations thereto**

The value of estimate for the labour intensiveness in person-hours increases from the original 1000 hours to 1200 hours. From the additional 200 hours 100 belongs to personnel hours category 2 and 100 belongs to category 4.

**Article 2.2. Price of the Partial Contract**

The original price mentioned in this Article increases from the original value of 118 580 € to 139 800 €.

The other provisions of the Partial Contract remain unchanged.