

Company  
VOP CZ, s.p.

Dukelská 102  
CZ-742 42 Senov u Nového Jicína

## Scheduling agreement release

Doc. no. / date 5500116309 / 11.06.2018  
Page 1 / 2

Vendor no. 3618368

**Item 10** Transmission no. 0025 established on 19.11.2018 at 06:06:13  
**Material no.** [REDACTED]  
**Index** 00 of 11.06.2018

Total quantity 40 PC  
Supplied quantity 4 PC  
Surplus 9- PC  
Production release 31.12.2018  
Release of material 28.01.2019  
Last delivery 13.11.2018 1 PCwith Delivery Note number 11842181

Delivery date	Date fixed	Quantity	Progress (Delivery)	Diff. from last call
<del>D 28.11.2018</del>	* 3.12.2018	1	6	0
<del>D 12.12.2018</del>	* 7.12.2018	1	7	0
<del>D 19.12.2018</del>	* 1st. 19.12. / 1st. 20.12.	2	9	-6
D 02.01.2019		10	10	+1
D 09.01.2019 ✓		1	11	+1
<del>D 16.01.2019</del>	23.1	1	12	+1
D 23.01.2019	1st 30.1. ✓	0	12	-1
D 30.01.2019		0	12	-1
D 06.02.2019		1	13	0
D 13.02.2019		1	14	0
D 20.02.2019		1	15	0
D 27.02.2019		0	15	-1
M 03.2019		11 4	26	+6
M 04.2019		5 4	31	0
M 05.2019		4	35	0
M 06.2019		3	38	0
M 07.2019		5	43	0
M 08.2019		4	47	0