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SO-01 Terrain Modification 7 789 307,00 0,00 0,00

SO-02 Technical reclamation 11 120 080,00 0,00 0,00

SO-03 Drainage 1 002 890,25 0,00

SO-04 Biological reclamation 661 961,50 0,00

SO-05 Monitoring 596 800,00 0,00

2 296 000,00

23 467 038,75 0,00 0,00

23 467 038,75

23 467 038,75 23 467 038,75
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Type of construction:  Designer:  INTERPROJEKT ODPADY spol. s r.o.
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Reclamation of the hazardous waste 

landfill in Cismichioi
Client: Czech Development Agency ID/VAT ID:
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Cultural heritage Nonconstruction transport

Budget costs in CZK

Basic budget costs Additional costs Costs of construction location (CCL)

28.05.2018

Start of construction:

Overtime work Site facilities

Price system:
RTS II / 2017, www.cenovasoustava.cz, 

http://www.rtscloud.cz/App/SCSP/scsp/
Processed by:

Territorial impacts

Operational impacts

BBC total AD total CCL total

Other

Secondary Acquisition Costs (SAC)

Total without VAT

Tax base 0 % VAT 0 % Total with VAT



Unit price Total price

(CZK) (CZK)

SO-01 Terrain Modification    7 789 307,00
SO-01 11 Preparatory and other related works   535 000,00

1 SO-01 111212111R00 Removal of trees of height up to 1 m, slope up to 1:5 m
2 5 600,00 35,00 196 000,00 RTS II / 2017

2 SO-01 111251119R00 Shredding of branches of diameter up to 19 cm m
3 80,00 1 800,00 144 000,00 RTS II / 2017

3 SO-01 1111199VD Repair of fencing m 250,00 780,00 195 000,00 RTS II / 2017

4 SO-01 112 201 201 R00 Removal of tree stumps incl. clearance and landscaping pcs. 0,00 100,00 0,00 RTS II / 2017

5 SO-01 112 101 101 R00 Cutting of leafy trees (trunk diameter 10-30 cm) pcs. 0,00 50,00 0,00 RTS II / 2017

SO-01 16 Import of backfill material   5 710 132,00

6 SO-01 122101404R00 Excavation of soil contaminated with PCBs (rock class 2) m
3 0,00 20,00 0,00 RTS II / 2017

7 SO-01 58337308 Purchase of backfill material - shaping of landfill body t 7 768,00 43,00 334 024,00 RTS II / 2017

7A* SO-01 58337308 Purchase of backfill material - shaping of landfill body t 16 794,00 43,00 722 142,00 RTS II / 2017

8 SO-01 58337304 Purchase of backfill material - levelling layer t 3 308,00 52,00 172 016,00 RTS II / 2017

9 SO-01 167101102R00
Loading of backfill material (soil contaminated with PCB) over 100 m3 - 

shaping landfill body
m

3 0,00 45,00 0,00 RTS II / 2017

10 SO-01 167101102R00
Loading of backfill material (rock class. 1-4) over 100 m3 - shaping 

landfill body
m

3 14 230,00 65,00 924 950,00 RTS II / 2017

11 SO-01 167101102R00
Loading of backfill material (rock class. 1-4) over 100 m3 - levelling 

layer
m

3 2 068,00 65,00 134 420,00 RTS II / 2017

12 SO-01 162701105R00
Horizontal displacement of the backfill material (PCB contaminated 

soil) under ADR rules - shaping landfill body (25 km one way)
m

3 0,00 175,00 0,00 RTS II / 2017

13 SO-01 162701105R00
Horizontal displacement of the backfill material (rock class. 1-4) - 

shaping landfill body 
m

3 14 230,00 210,00 2 988 300,00 RTS II / 2017

14 SO-01 162701105R00
Horizontal displacement of the backfill material (rock class. 1-4) - 

levelling layer
m

3 2 068,00 210,00 434 280,00 RTS II / 2017

SO-01 11 Quality monitoring of backfill material 0,00

15 SO-01 1111199VD Soil sampling pcs 0,00 150,00 0,00

16 SO-01 1111199VD Chemical analysis - PCBs pcs 0,00 770,00 0,00

17 SO-01 1111199VD Monitoring data evaluation set 0,00 25 000,00 0,00
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SO-01 17 Levelling and compacting of backfill material    1 067 250,00

18 SO-01 171101104R00 Deposition of backfill material into layers compacted to 95% PS m
3 14 230,00 75,00 1 067 250,00 RTS II / 2017

SO-01 18 Final terrain modifications    476 925,00

19 SO-01 182201101R00 Slopping of landfill body sides m
2 1 600,00 25,00 40 000,00 RTS II / 2017

20 SO-01 182001111R00 Terrain flatteing - removal of roughness up to 10 cm in plain m
2 8 750,00 26,30 230 125,00 RTS II / 2017

21 SO-01 181006113R00
Backfill material spreading in plane / slope 1: 5, th. up to 20 cm - 

levelling layer
m

2 10 340,00 20,00 206 800,00 RTS II / 2017

SO-02 Technical reclamation    11 120 080,00
SO-02 45 Bentonite mat installation    1 431 430,00

22 SO-02 63160388 Purchase and import of sealing bentonite mat m
2 11 830,00 102,00 1 206 660,00 RTS II / 2017

23 SO-02 457971111R00 Installation of bentonite mat layer  - horizontal m
2 9 150,00 19,00 173 850,00 RTS II / 2017

24 SO-02 457971121R00 Installation of bentonite mat layer - slope to 1: 1,5 m
2 2 680,00 19,00 50 920,00 RTS II / 2017

SO-02 711 Landfill HDPE sealing    3 152 520,00

25 SO-02 693101291 Purchase and import of HDPE 1 mm foil m
2 11 830,00 72,00 851 760,00 RTS II / 2017

26 SO-02 711491171R00 Installation of waterproofing foil - horizontal m
2 9 150,00 42,00 384 300,00 RTS II / 2017

27 SO-02 711491271R00 Installation of waterproofing foil - on the slope m
2 2 680,00 42,00 112 560,00 RTS II / 2017

28 SO-02 69310231 Purchase and import of drainage geocomposite 70 x 3,9 m m
2 11 830,00 132,00 1 561 560,00 RTS II / 2017

29 SO-02 711409111R00 Installation of drainage composite - horizontal m
2 9 150,00 18,00 164 700,00 RTS II / 2017

30 SO-02 711409111R00 Installation of drainage composite - on the slope m
2 2 680,00 18,00 48 240,00 RTS II / 2017

31 SO-02 711401113R00 Anchoring of foil and geocomposite with steel spines of length 50 cm m 490,00 60,00 29 400,00 RTS II / 2017

SO-02 16 Import of reclamation soil    4 370 055,00

32 SO-02 58337308 Purchase of soil - signal layer t 3 786,00 120,00 454 320,00 RTS II / 2017

33 SO-02 58337308 Purchase of reclamation soil - cover layer t 9 464,00 52,00 492 128,00 RTS II / 2017

34 SO-02 10311100 Purchase of biologically recoverable soil m
3 3 550,00 61,24 217 402,00 RTS II / 2017

35 SO-02 167101102R00 Loading of soil (rock class. 1-4) over 100 m3 - signal layer m
3 2 366,00 45,00 106 470,00 RTS II / 2017

36 SO-02 167101102R00 Loading of soil (rock class. 1-4) over 100 m3 - reclamation soil m
3 5 915,00 65,00 384 475,00 RTS II / 2017
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37 SO-02 167101102R00
Loading of soil (rock class. 1-4) over 100 m3 - biologically recoverable 

soil
m

3 3 550,00 65,00 230 750,00 RTS II / 2017

38 SO-02 162701105R00 Horizontal displacement of soil (rock class. 1-4) - signal layer m
3 2 366,00 210,00 496 860,00 RTS II / 2017

39 SO-02 162701105R00 Horizontal displacement of soil (rock class. 1-4) - reclamation soil m
3 5 915,00 210,00 1 242 150,00 RTS II / 2017

40 SO-02 162701105R00
Horizontal displacement of soil (rock class. 1-4) - biologically 

recoverable soil
m

3 3 550,00 210,00 745 500,00 RTS II / 2017

SO-02 17 Earthworks    443 625,00

41 SO-02 175100020RAD Deposition of soil into layers compacted to 95% PS m
3 5 915,00 75,00 443 625,00 RTS II / 2017

SO-02 18 Final terrain adjustment    1 722 450,00

42 SO-02 181006116R00 Soil distribution in plane / slope up to 1: 5, th. up to 50 cm - signal layer m
2 9 150,00 35,00 320 250,00 RTS II / 2017

43 SO-02 181006126R00 Soil distribution in slope over 1: 5, th. up to 50 cm - signal layer m
2 2 680,00 70,00 187 600,00 RTS II / 2017

44 SO-02 181006116R00
Soil distribution in plane / slope up to 1: 5, th. up to 50 cm - reclamation 

soil
m

2 9 150,00 35,00 320 250,00 RTS II / 2017

45 SO-02 181006126R00 Soil distribution in slope over 1: 5, th. up to 50 cm - reclamation soil m
2 2 680,00 70,00 187 600,00 RTS II / 2017

46 SO-02 181301116R00 Biologically recoverable soil distribution, plain, th. 30 cm, over 500 m
2

m
2 9 150,00 30,00 274 500,00 RTS II / 2017

47 SO-02 182301136R00 Biologically recoverable soil distribution, slope, th. 30 cm, over 500 m
2

m
2 2 680,00 55,00 147 400,00 RTS II / 2017

48 SO-02 181201102R00 Terrain adjustment  -  in slopes, rock class 1-4, without compaction m
2 2 680,00 20,00 53 600,00 RTS II / 2017

49 SO-02 460650024RT2 Access road construction m
2 200,00 1 156,25 231 250,00 RTS II / 2017

SO-03 Drainage    1 002 890,25
SO-03 13 Excavations    93 280,00

50 SO-03 132200012RAD Excavation of unsecured drainage trench to a width of 200 cm m
3 424,00 220,00 93 280,00 RTS II / 2017

SO-03 16 Soil transportation    12 720,00

51 SO-03 162301101R00 Horizontal displacement of soil (rock class. 1-4) to 500 m m
3 424,00 30,00 12 720,00 RTS II / 2017

SO-03 17 Earthworks    458 360,00
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52 SO-03 175100020RAD
Reinforcement of trench walls with gravel, incl. import of gravel from a 

distance of 15 km
m

3 169,60 1 100,00 186 560,00 RTS II / 2017

53 SO-03 174100050RAD
Backfill of pits, trenches and shafts with stone, incl. import of stones 

from a distance of 15 km
m

3 160,00 1 500,00 240 000,00 RTS II / 2017

54 SO-03 171101104R00 Deposition of soil into layers compacted to 95% PS m
3 424,00 75,00 31 800,00 RTS II / 2017

SO-03 91 Culvert    116 655,85

55 SO-03 919535555R00 Concrete construction works - concrete C 8/10 m3 1,36 3 284,99 4 467,59 RTS II / 2017

56 SO-03 919511211R00 Instalallation of concrete culvert DN 600 m 4,00 2 110,00 8 440,00 RTS II / 2017

57 SO-03 348942121R00 Steel fencing, 2 tubes m 11,00 702,99 7 732,89 RTS II / 2017

58 SO-03 936561111R00 Bottom and cover layer of gravel m3 1,20 1 115,99 1 339,19 RTS II / 2017

59 SO-03 451313511R00 Concrete foundation below culvert, th. 100 mm m2 6,00 308,49 1 850,94 RTS II / 2017

60 SO-03 919411121R00 Culvert head from concrete DN 60-80 cm kus 2,00 17 850,01 35 700,02 RTS II / 2017

61 SO-03 132201212R00 Excavation of unsecured drainage trench to a width of 200 cm m3 12,75 145,51 1 855,25 RTS II / 2017

62 SO-03 212511111R00 Filling of drainage trench with quarry stone m3 4,00 2 355,00 9 420,00 RTS II / 2017

63 SO-03 782111120RU1 Wall tiling with stones, up to 2,5 cm m2 16,00 2 425,00 38 800,00 RTS II / 2017

64 SO-03 311310030RAA Culvert ledge from concreete C 16/20, th. 30 cm m2 3,00 2 349,99 7 049,97 RTS II / 2017

SO-03 93 Various finishing structures and construction works    321 874,40

65 SO-03 924922111R00 Concrete stabilization thresholds m 20,00 4 520,00 90 400,00 RTS II / 2017

66 SO-03 59228282 Purchase and delivery of trench concrete blocks 300 x 560 x 80 mm pcs 1 780,00 71,98 128 124,40 RTS II / 2017

67 SO-03 935112211R00 Installation of the trench blocks into C8/10 th. 10 cm m 530,00 195,00 103 350,00 RTS II / 2017

SO-04 Biological reclamation    661 961,50
SO-04 18 Surface treatment of terrain    661 961,50

68 SO-04 183403152R00 Soil cultivation by dragging - horizontal m
2 9 150,00 3,55 32 482,50 RTS II / 2017

69 SO-04 183403252R00 Soil cultivation by dragging - on the slope 1:2 m
2 2 680,00 5,55 14 874,00 RTS II / 2017

70 SO-04 181101111R00 Soil levelling m
2 11 830,00 38,50 455 455,00 RTS II / 2017

71 SO-04 180403111R00 Establishment of grass meadow - horizontal m
2 9 150,00 13,00 118 950,00 RTS II / 2017

72 SO-04 180403112R00 Establishment of grass meadow - on the slope 1:2 m
2 2 680,00 15,00 40 200,00 RTS II / 2017

SO-05 Monitoring 596 800,00
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SO-05 11 Drilling works and groundwater quality monitoring 531 800,00

73 SO-05 1111199VD Monitoring well construction m 130,00 3 200,00 416 000,00

74 SO-05 1111199VD Hydrodynamic test - 24/24 hours pcs 1,00 12 000,00 12 000,00

75 SO-05 1111199VD Groundwater sampling pcs 9,00 1 200,00 10 800,00

76 SO-05 1111199VD Chemical analysis pcs 9,00 7 000,00 63 000,00

77 SO-05 1111199VD Geodetic measurements pcs 1,00 5 000,00 5 000,00

78 SO-05 1111199VD Monitoring data evaluation set 1,00 25 000,00 25 000,00

SO-05 11 Ambient air quality monitoring 65 000,00

79 SO-05 1111199VD Ambient air sampling and measurements set 1,00 25 000,00 25 000,00

80 SO-05 1111199VD Chemical analysis set 1,00 15 000,00 15 000,00

81 SO-05 1111199VD Monitoring data evaluation set 1,00 25 000,00 25 000,00

TOTAL COSTS: 21 171 038,75
Note:

*) New Item 7A was created. This item is actually duplicate of item 7 with same unit price. Tonnage of backfill material was calculated using density 1.8 t/m3 mentioned in Project Documentation
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Administration 756 000,00 696 000,00

1 9531199VD
Realization project documentation in accordance with 

Moldovan legislation (in Moldovan/Russian language)
pcs 1 526 000,00 526 000,00

2 9531199VD Environmental, Health and Safety Plan pcs 0 60 000,00 0,00 1

3 9531199VD Geodetic survey - final construction set 1 50 000,00 50 000,00

4 9531199VD
Project documentation - final state (in 

Moldovan/Russian language)
pcs 1 120 000,00 120 000,00

Site facilities 200 000,00
5 9531199VD Site facilities set 1 150 000,00 150 000,00

6 9531199VD Personal Protective Equipment set 1 50 000,00 50 000,00 1

Project management and coordination 1 400 000,00

7 9531199VD
Site works coordination (incl. perdiems, 

accomodation, travel)
month 9 90 000,00 810 000,00

8 9531199VD Project management month 13 30 000,00 390 000,00

9 9531199VD Reporting (Annual report) report 2 50 000,00 100 000,00

10 9531199VD Press conference set 2 30 000,00 60 000,00

11 9531199VD Leaflets set 1 20 000,00 20 000,00

12 9531199VD Information pannel pcs 1 20 000,00 20 000,00

TOTAL COSTS: 2 296 000,00
Note:

Site: Hazardous waste landfill in Cismichioi / Moldova Contractor:

Processed by:
Date of 

processing:
07.11.2017

Type of construction:  Designer: INTERPROJEKT ODPADY spol. s r.o.

Secondary Acquisition Costs

Construction name: Reclamation of the hazardous waste landfill in Cismichioi Client: Czech Development Agency



Construction name:

Site:

Bidder: Dekonta, a.s.

SO-01 Terrain Modification total 7 789 307,00 7 789 307,00

SO-02 Technical reclamation total 11 120 080,00 11 120 080,00

SO-03 Drainage total 1 002 890,25 1 002 890,25

SO-04 Biological reclamation total 661 961,50 661 961,50

SO-05 Monitoring

Drilling works and groundwater quality monitoring total 531 800,00 531 800,00

Ambient air quality monitoring total 65 000,00 65 000,00

SAC Secondary Acquisition Costs

Administration

1

Realization project documentation in accordance with 

Moldovan legislation (in Moldovan/Russian 

language)

pcs 1 526 000,00 526 000,00 1 526 000,00 526 000,00

2 Environmental, Health and Safety Plan pcs 0 60 000,00 0,00 0 60 000,00 0,00

3 Geodetic survey - final construction set 1 50 000,00 50 000,00 1 50 000,00 50 000,00

4
Project documentation - final state (in 

Moldovan/Russian language)
pcs 1 120 000,00 120 000,00 1 120 000,00 120 000,00

Site facilities

5 Site facilities set 1 150 000,00 150 000,00 1 150 000,00 150 000,00

6 Personal Protective Equipment set 1 50 000,00 50 000,00 1 50 000,00 50 000,00

Project management and coordination

7
Site works coordination (incl. perdiems, 

accomodation, travel)
month 4 90 000,00 360 000,00 5 90 000,00 450 000,00 9 90 000,00 810 000,00

8 Project management month 5 30 000,00 150 000,00 8 30 000,00 240 000,00 13 30 000,00 390 000,00

9 Reporting (Annual report) report 1 50 000,00 50 000,00 1 50 000,00 50 000,00 2 50 000,00 100 000,00

10 Press conference set 1 30 000,00 30 000,00 1 30 000,00 30 000,00 2 30 000,00 60 000,00

11 Leaflets set 1 20 000,00 20 000,00 1 20 000,00 20 000,00

12 Information pannel pcs 1 20 000,00 20 000,00 1 20 000,00 20 000,00

TOTAL COSTS (without VAT) 9 677 107,00 13 789 931,75 23 467 038,75

TOTAL COSTS (with VAT) 9 677 107,00 13 789 931,75 23 467 038,75

Division of the costs into years 2018 and 2019

Reclamation of the hazardous waste landfill in Cismichioi

Hazardous waste landfill in Cismichioi / Moldova

No. Object Unit 2018 2019 Total (2018+2019)


