TIME SCHEDULE

Realization project documentation

Construction name: Client: Czech Development Agency
Site: Designer: INTERPROJEKT ODPADY spol. s r.o.
Building object / Month of implementation 7/2018 | 8/2018 | 9/2018 |10/2018 | 11/2018 | 12/2018 | 1/2019 | 2/2019 | 3/2019 | 4/2019 | 5/2019 | 6/2019 | 7/2019 | 8/2019 | 9/2019

Construction permiting

SO 01 - Terrain modification

-__

SO 02 - Technical reclamation

SO 03 - Drainage

SO 04 - Biological reclamation

SO 05 - Drilling works and groundwater monitoring

SO 05 - Ambient air monitoring

Project documentation - final state

Press conference

Leaflets

Information pannel

Annual report




