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AMENDMENT NO. 1 
TO CONTRACT NO. 281642 /2018 -ČRA
No.: 280513/2019-ČRA


BETWEEN

CONTRACT OWNER: 		CZECH REPUBLIC – CZECH DEVELOPMENT AGENCY
Represented by: 	                              Mr. Pavel Frelich - director 
Residence: 				Nerudova 3, 118 50 Praha 1
Contract owner’s contact person:  XXXXXXXXXX
Phone.:				XXXXXXXXXX
E-mail: 				XXXXXXXXXX
Identification number:		75123924
Bank connection: 			Czech National Bank, Na Příkopě 28, Prague 1
Account number: 			0000 – 72929011/0710

(hereafter „CzDA“)

and

Supplier:                           MOJ DOM d.o.o.  
Represented by: 	XXXXXXXXXX
Registered office:			Matića Pazarište 29, Tomislavgrad
Contractor's contact person: 	XXXXXXXXXX
Tel.: 					XXXXXXXXXX
E-mail: 				XXXXXXXXXX
ID No.:				4281009730005
Tax ID No.:		  		281009730005
Bank details:				XXXXXXXXXX
Account No.:				XXXXXXXXXX 


(hereafter „Supplier “)



1. INTRODUCTORY PROVISIONS

1.1. The Supplier and the CzDA have entered into the mandate contract on the 21nd November 2018, contract no. 281642/2018-ČRA, (hereafter ,,contract”). In the contract, the Supplier has undertaken to perform the mandate as a technical expert for the reconstruction of the “Livan Cheese Center” in the town of Livno, Silvia Strahimira Krančevića – bb, 80 101, Bosna and Hercegovina.


2. SUBJECT OF THE AMENDMENT

Because of the:
· unappropriated weather conditions, not allowing the performance of defined types of works during the winter period, 
· time necessary for an update of the technical documentation, reflecting additional recommendation and requirements for the centre reconstruction, 

the implementation of the reconstruction works was officially interrupted between 19.12.2018 till 16.5.2019. Therefore, also the works of technical supervision were minimized and there is a further need for adequate prolongation – in accordance with prolongation of the project implementation.

2.1.     Provision of period of performance, specified in the Article 2 of the contract changes as follows:

	Period of performance: until 30th of November 2019



3. FINAL PROVISIONS

3.1. This Amendment shall be governed by the national substantive and procedural law of the Czech Republic.

3.2. The Parties acknowledge that this Amendment will be published in the contracts register in accordance with Act No. 340/2015 Coll., on the contracts register, as the Client is a liable party within the meaning of the act, and the Parties agree with the publication hereof. Publication shall be arranged by the Client within 30 days from the signature of the Amendment by both Parties.

3.3. This Amendment shall come into force and take effect on the day of its publishing in the contracts register. The Client shall inform the Supplier about date of publishing in the contract register within two working days from the date of publishing via email message sent to the email address of the Supplier stated in this Amendment.

3.4. Done in Prague in three original counterparts on ………………… 2019. 


	In Prague, on:


…………………………….
For the Client:
XXXXXXXXXX 
XXXXXXXXXX
	In Tomislavgrad, on: 


..........................................................
For the Contractor:
XXXXXXXXXX 
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