
Amendment No. 1 to the Contract for Work 

Project Name: RNA library building (including rRNA depletion), and RNA sequencing 
(hereinafter also referred to as 11Amendment") 

PO 217i2021 

The present Amendment is made and entered into by and between, 

1.1 Client: 

and 

1.2 Contractor: 

I. 

Contracting Parties 

česká zemědělská univerzita v Praze 
(in English: Czech University of Life Sciences Prague) 
Registered seat: 
Acting through: 
Bankers: 
Account number: 
Business 1D: 
VAT 1D: 

Kamýcká 129, 165 00 Praha - Suchdol 
Ing. Jakub Kleindienst, bursar 
xxxx
xxxx
60460709 
CZ60460709 

{hereinafter the 11Client11
) on the one side 

NOVOGENE (HK) COMPANY LIMITED 
Registered seat: 

Acting through: 
Bankers: 
Account number: 
Business 1D: 
VAT ID: 

Level 54, Hopewell Centre, 183 Queen's Road East, Hong 
Kong, China 
Guo Huijuan, on the basis of a power of attorney 
xxxx
xxxx
61112195 
61112195 

{hereinafter the 11Contractor") on the other side 

(Both the Client and the Contractor hereinafter also "Contracting Parties" or just 11Parties") 

The Parties hereby have agreed to make changes on the Contract for Work concluded on 28th August 2019 
(hereinafter referred to as 1

1Contract") as follows: 

li. 
Subject matter of the Amendment 

2.1 Parties have agreed on change of paragraph 3.1 of the Contract part called Activity commencement as 
iťs stipulated below: 

"Activity commencement: Sequencing starts immediately after sample takeover by the 

Contractor and confirmation from the Clienťs contact person. The 

confirmation sha/1 be delivered os a message from Clienťs contact 

person email address. Results must be delivered within 40 days 

from the samples takeover by the Contractor and confirmation 

from the Clienťs contact person" 






