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Annex No. 2 to the Contract No. 097/OS/2020 

 

TIME SCHEDULE 

 
  

Specification of the phase  Term of performance/ of delivery  

Design preparation: 
2pc of DOVID (DESIGN 1 + DESIGN 2)  

 
Within 20 working days from the effective date of providing the design templates 
for DOVIDs parts from the Buyer. 

Production of Master: 
2pc of Master (DESIGN 1 + DESIGN 2) 

 
Within 30 working days from the Designs approval by the Buyer. 

Pilots DOVIDs production (DESIGN 1 + DESIGN 2) Within 30 working days from the Masters approval by the Buyer.  

Delivery of foils (DESIGN 1 + DESIGN 2) Within 50 working days from the Pilots DOVIDs approval by the Buyer.  

       

 
 
 
 
 
 

 


