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AMENDMENT NO. 1  

TO CONTRACT NO. 280188/2021-ČRA 
 

Ref. No. 283252/2021-ČRA 
 

 
BETWEEN 
 

Contract Owner:   Czech Republic – Czech Development 
Agency 

Represented by:                            Michal Minčev, Director  
Residence:     Nerudova 3, 118 50 Praha 1 
Contract owner’s contact person: 
Phone.:    
E-mail:       
Bank connection:    Czech National Bank, Na Příkopě 28, Prague 1               
Account Number:    0000 – 72929011/0710 
(hereafter “CzDA“) 
 
and 
 
Supplier:     RADA SVITLICA 
Residence:    Istočno Novo Sarajevo 
                                                              Bosnia and Herzegovina  

  
Supplier’s contact person:   
Phone.:    
E-mail:     
Account No.:                                        
                                                                  IBAN:           

                                                        SWIFT: 
   
 
(hereafter “Supplier “) 
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1. INTRODUCTORY PROVISIONS 
 
1.1. The Supplier and the CzDA have entered into the Contract on provision of 

services no. 280188/2021-ČRA signed on 23 March 2021 (hereinafter 
“Contract”). In the Contract, the Supplier has undertaken to carry out 
activities primarily aimed towards supporting the functioning and operation 
of the cooperative “Cincar” Livno (hereinafter “Cooperative”).  
 

1.2. The purpose of this Amendment no. 1 is the adjustment of the 
implementation period of the project. Due to the inactivity of the Federal 
Ministry of Agriculture, Water Management and Forestry, whose 
cooperation is necessary for the successful completion of selected project 
assignments, the implementer was not able to meet the contractual deadline 
on time. 

 
1.3. Because of the above-specified objective reason, which was not caused by the 

Supplies, both contracting parties have agreed on the prolongation of the 
period of performance of the Contract and hereby enter into this Amendment 
no. 1. 

 
2. SUBJECT OF THE AMENDMENT 

 
2.1. The Supplier and the CzDA have agreed on the following changes to the 

Contract. 
 

2.2. Provisions regarding the period of performance as mentioned in the Article 1. 
paragraph 3. of the Contract change as follows: 
 
Period of performance: 

March 2021 – December 2021 

 
2.3. Provisions of Article 3. point c) of the Contract change as follows: 

 
c) provide the reports about execution of this Contract in English based on 

the following scheme: 
i. until 30th June 2021 for the consultancies and other activities done in 

first half of 2021 
ii. until 28th December 2021 for the consultancies and other activities done 

in the second half of 2021. 
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The reports shall include narrative description of all activities performed,    
copies of education materials, attendance lists, subcontracts, photos and 
other relevant documentation (if not provided earlier).  
 

2.4. Other provisions of the Contract remain unchanged. 
 

3. FINAL PROVISIONS 
 
3.1. The Contracting parties acknowledge that this Amendment no. 1 will be 

published in the contract register according to Act. No. 340/2015 Coll., 
Contract Register Act, as the CzDA is a liable person within the meaning of 
this Act and agree with its publication. The CzDA undertakes to ensure the 
publication within 30 days of the signing of this Amendment no. 1 by both 
contractual parties. 
 

3.2. This Amendment no. 1 becomes effective after the signing of this Amendment 
by duly authorized representatives of both contractual parties and its 
publication in the register of contracts. 

 
3.3. Done in Prague and Sarajevo in three original counterparts in the English 

language, from which CzDA will receive two counterparts and the Supplier 
will receive one counterpart. 

 
 
 
 
In Prague on ………………………   In Sarajevo on   …………………. 
 
For and on behalf of the CzDA   For and on behalf of the Supplier  
       
 
 
        
 
………………………………………..       …………………………………………………. 
Mr. Michal Minčev, Director       Ms. Rada Svitlica, Consultant 
 
 
 


