
Contract negotiation

PP Draft Copy 
Client comments, NTP (FC)

PP Fair Copy 
FC. Review

Survey procurement
Survey executon 1

Survey executon 2
Survey executon 3

NTP 2.0
Muncipal Election 2022

AS Competition Update
AS Draft Copy 60%

Client/SABC comments, NTP (FC)
AS Draft Copy 100% (p)

Client/SABC comments, NTP (FC)
AS Fair Copy 100% (p)

Fair Copy Review
City Council Approval

NTP: 2.0 
Client Brief update (draft)

Client Brief comments
Client Brief update (final)

Client Brief approval
BPD Draft Copy 30%

BPD Draft Copy 60%
BDP Draft Copy 100% (p)

EIA expert notification
EIA expert Studies

EIA  application
Client / SABC comments, NTP (FC)

BPD Fair Copy 100% (p)
FC review

Pre-permit consultations
Permit negotiations

Permit application
Client Brief update (draft)

Client comments
Client Brief update (final)

Client Brief approval
NTP 3.0 

Acoustic Model + testing
BID Draft Copy 30%

BID Draft Copy 60%
BID Draft Copy 100% (p)

Client / SABC comments, NTP (FC)
BID Fair Copy 100% (p)

FC comments
Client Brief update (draft)

Client comments
Client Brief update (final)

Client Brief approval
Client Deadline

Tender
NTP 4.0
4.0 AS (CA) Muncipal Election 2026

5.0 Handover

0.1 PP 
PP Draft Copy

Client comments, NTP (FC)
PP Fair Copy 
FC. Review

Muncipal Election 2022
AS Draft Copy 50%

Client/SABC comments, NTP (FC)
AS Draft Copy 100% (p)

Client/SABC comments, NTP (FC)
AS Fair Copy 100% (p)

Fair Copy Review
City Council Approval

NTP: 2.0 
Client Brief update (draft)

Client Brief comments
Client Brief update (final)

Client Brief approval
BPD Draft Copy 50%

BPD Draft Copy 100% (p)
EIA expert notification

EIA expert Studies
EIA  application

Client / SABC comments, NTP (FC)
BPD Fair Copy 100% (p)

FC review
Pre-permit consultations

Permit negotiations
Permit application

Client Brief update (draft)
Client comments

Client Brief update (final)
Client Brief approval

NTP 3.0 
BID Draft Copy 50%

BID Draft Copy 100% (p)
Client / SABC comments, NTP (FC)

BID Fair Copy 100% (p)
FC comments

Client Brief update (draft)
Client comments

Client Brief update (final)
Client Brief approval
Client Deadline

Tender
NTP 4.0
4.0 AS (CA)

Muncipal Election 2026
5.0 Handover
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Text napsaný psacím strojem
4.b. Předpokládaný harmonogram – grafické znázornění




