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EUROPEAN UNION 
European Struduraf and Investing Funds 
Operational Programme Reaearch. 
Development and Education 

PURCHASE CONTRACT 

MINISTRY OF EDUCATION 
YOUlH AND SPORTS 

This purchase contract ("Contra«') was concluded pursuant to Sec. 2079 et seq. of the Act No. 
89/2012 Coli., Civil Code ("Civil Code"), on the day, month and year stated below by and 
between: 

(1) Institute of Physics of the Academy of Sciences of the Czech Republic, a public 
research Institution 

with Its registered office at: Na Slovance 2, Praha 8, PSC: 182 21 

registration No.: 68378271 

represented by: prof. Jan AfdkV, DrSc. -director 

("Oient"); and 

(2) DELONG INSTRUMENTS a.s. 

with Its registered office at: Palack~ho tlfda 3019/153b, Krilovo pole, 612 00 Bmo 

registration No.: 469 03 879 

represented by: lng. Tomas Papfrek, member of the board of directors (lien 
pledstovenstvo) 

("Supplier"). 

(The Client and the Supplier are hereinafter jointly referred to as "Parties" and Individually as 
"Party".) 

WHEREAS 

(A) The Client Is a public contracting authority and the beneficiary of grants of the Ministry 
of Education, Youth and Sports of the Czech Republic for projects ,ELl: Extreme Ught 

Infrastructure" and "ELl: Phose 2" ("Projects"), within the Operational Programme 

Research and Development for Innovations and Operational Programme Research, 

Development and Education (hereinafter the If Operational Procrammes"). 

(B) For the successful realization of the Projects it Is necessary to purchase the Object of 

Purchase (as defined below) In accordance with the Act No. 137/2006 Coli., on public 

procurement, and binding rules of the Operational Programmes. 

(C) The Supplier's bid for the public procurement titled "Vacuum compressor of PW loser 
pulses for the ELI-Beomllnes L3 system," whose purpose was to procure the Object of 

Purchase (hereinafter the "Bid" and "PubHc Procurement"), was selected by the Client 

as the most suitable and relevant parts thereof describing the Delivery (as defined 
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below) from the technical and quality perspective form Annex 4 (Suppliers Bid) to this 

Contract. 

IT WAS AGREED AS FOUOWS: 

1. BASIC PROVISIONS 

1.1 Under this Contract the Supplier shall design, manufacture, test, deliver, handover to 

the Client and Install at the Client's facility a vacuum laser pulse Compressor and a 

Beam Injector for the ELI-Beamllnes L3 high-average power short-pulse PW laser, 

Including large optomechanical mounts and the control systems, as specified In Annex 1 

(Summary of Deliverables, Time Schedule and Payments), Annex 2 (Detailed Technical 
Specl/lcatlons) and Annex 3 (Quality and Verl/lcatlon Plan) to this Contract ("Object of 
Purchase") and shall transfer to the Client ownership right to the Object of Purchase, 

and the Client shall take over the Object of Purchase and shall pay the Supplier the 

Purchase Price (as defined below), all under the terms and conditions stipulated herein. 

1.2 Under this Contract the Supplier shall specfflcally carry out following major activities 

{"Activities"): 

a) Develop a detailed schedule of project activities and all corresponding quality 

plans and work procedures; 

b) Develop a detailed engineering drawings and detailed 3D model based on the 

preliminary design drawings and 30 model supplied by the Client, provide 

structural verification of the compressor chamber, elaborate design of specific 

details, develop Failure Mode and Effect Analysis; 

c) Develop production (manufacturing) drawings for major components of the 

Compressor and Beam Injector; 

d) Manufacture, assembly and factory test the compressor vacuum vessel and 

the Internal optical table, Including functional verification of the vacuum 

control system, manufacture, assemble and factory test Beam Injector System; 

e) Transport, install at ELI-Beamllnes and verify performance of the Compressor 

vacuum vessel and of the Internal optical table, and of the Beam Injector, 

f) Manufacture, assembly and factory test the optomechanical mounts, Including 

the motion controls, deliver to Ell-Beam lines and verify performance of these 

mounts; 

g) If activated, deliver the optional components according to Annex 1 (Summary 

of Del/verables, Time Schedule and Payments); (hereinafter "Option 1: 

Optional components") 

h) Provide additional post-Installation technical support on a call-off basis, up to 

30 man-days according to Annex 1 (Summary of Deliverables, Time Schedule 
and Payments); (hereinafter "Option 2: Optional post-installation technical 

support") 
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I) Provide extra technical optomechanlcal design and/or electronic control 

system design works, on a call-.off basis, up to 80 man-days according to~ 

l (Summary of Deliverables, Time Schedule and Payments); (hereinafter 

"Option 3: Optional design works") 

j) Carry out transport of the compressor vacuum chamber including related 

components through ELI-Beamllnes laser building to the L3 laser hall, 

positioning and bolting to the floor as described In Annex 1 hereto (D6 

Deliverable description) according to Annex 1 (Summary of Deliverables, Time 
Schedule and Payments); (hereinafter '"Option 4: Optional transport of the 
compressor vacuum chamber"), 

(Options 1, 2, 3 a 4 hereinafter together as the "Options"'), 

(The Object of Purchase and the Activities are hereinafter jointly referred to as the 

"Delivery".) 

1.3 The Supplier promises to the Client that If for the fulfilment of the requirements of the 

Client under this Contract or the proper operation of the Object of Purchase are 

necessary other deliveries and activities not expressly mentioned in this Contract, the 

Supplier shall procure such deliveries or shall carry out such activities at Its own 

expense without any effect on the Purchase Price. 

1.4 During the performance of this Contract, the Client Is entitled to further specify or 

clarify the requirements stipulated in Annex 2 (Detailed Technical Specification). Such 

further specifications can be requested by the Client no later than one month before 

the scheduled completion of the D3 Deliverable, with the exception of the vacuum 

control system where further specifications can be requested to up to one month 

before the scheduled completion of the OS Deliverable, and for optomechanlcal mounts 

where further specifications can be requested to up to two months before the 

scheduled completion of the 08 Deliverable. These further specifications shall be 

binding for the Supplier. Under this provision, the Client Is not entitled to substantially 

change the existing requirements stipulated In Annex 2 (Detailed Technical 
Spec/flcatlons). Should any request for change result In Increase of Purchase Price such 

request is binding for the Supplier only if the Purchase Price modification Is agreed 

between Parties and such modification Is In accordance with the Act No.137/2006 Coli., 

on public procurement, and binding rules of the Operational Programmes. 

1.5 The Object of Purchase and its components and parts shall be delivered new (I.e. not 

remanufactured). 

1.6 The final cleaning of the vacuum components and testing of vacuum performance, 

Integration of vacuum chambers with Internal optomechanlcal assembly, and 

Integration of the Instrumentation with critical control systems shall not be performed 

by a subcontractor. 
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1.7 The Supplier shall deliver the Object of Purchase and provide the Activities In 

accordance with the Dellverables defined In Annex 1 (Summary of Dellverables, T1me 
Schedule and Payments). 

2. SUPPUER'S DUTIES 

2.1 The Supplier shall ensure that the Object of Purchase complies with all technical 

specifications and performance requirements stipulated In Annex 2 (Detailed Technical 
Specifications). The Supplier Is responsible that the Object of Purchase and/or Its 

subsystems meet valid safety, technical and quality Czech and EU standards. 

2.2 During the performance of this Contract the Supplier proceeds Independently, unless 

hereunder stated otherwise. If the Supplier receives Instructions from the Client, the 

Supplier shall follow such Instructions unless these are against the law or In 

contradiction to this Contract. If the Supplier finds out or should have found out by 

exercising professional care that the Instructions are Inappropriate or contradicting 

valid Czech or EU standards or are In contradiction to this Contract, then the Supplier 

must notify the Client. 

3. aJENrS CONFIDENnAL INFORMATION 

3.1 For the purposes of detailed design and manufacture, the Client may provide to the 

Contractor conceptual drawings, 3D model, schemes and other materials related to the 

Object of Purchase, which are of confidential nature and which will be labelled as 

"Confidential and Proprietary" ("CIIenrs Confidential Information"). The Supplier 

acknowledges that the Client's Confidential Information Is of proprietary and 

confidential nature and that such Information might be protected under raws that cover 

Industrial or other Intellectual property and that disclosure of such Information may 

cause damage or other harm to the Client. The Supplier may use the Client's 

Confidential Information only and solely for the purposes of the fulfilment of this 

Contract, I.e. for the manufacture and assembly of the Object of Purchase for the Client. 

3.2 The Supplier must ensure that Client's Confidential Information will be accessed only by 

persons (e.g. employees and/or subcontractors) that need such access for the fulfilment 

of this Contract. The Supplier shall take all reasonable steps to ensure that the Client's 

Confidential Information will not be accessed by any third party and/or by anv 
unauthorized person. 

3.3 Should the Supplier breach any of his duties stipulated In this Article 3 the Client is 

entitled to charge him with contractual penalty In the amount of 4 000 EUR for each 

case of such breach. 

4. DESIGN AND MANUFACTURE OF THE OBJECT OF PURCHASE 

4.1 The detailed engineering drawings developed by the Supplier In the Deliverable 02 

must comply with the requirements of this Contract and shall be approved by the Client 

prior to proceeding to elaboration of the production (manufacture) drawings. If the 
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Client suggests modifications to these drawings, the Supplier shall Incorporate such 

modifications or shall explain in writing the reason for refusing to incorporate them. 

4.2 The Supplier must act in such a way that this Contract Is performed In time and In due 

manner. 

5. UCENCE OF THE SUPPUER 

5.1 If any part of the Delivery forms an object proteded by Intellectual property rights laws 

and/or forms the related know-how, the Supplier grants to the Client a right to use such 

part of the Delivery, Including related documentation ("Supplier's Proprietary 

Information") In the original or modified version t•ucence") for the purposes listed In 

Art. 5.3. 

5.2 The License Is granted: 

a) royalty free worldwide; 

b) for the period of validity of the rights to each of the licensed intellectual 

property objects, which applies adequately to the related know-how 

5.3 The Licence Includes the right to use the Object of Purchase for purposes of the Projects 

as defined by grant decisions Issued within the Operational Programmes and comprises 

particularly the right to use the Object of Purchase for research and development 

activities Including necessary modifications to the Object of Purchase Including software 

and limited handover of necessary documentation upon signature of a non-disclosure 

agreement to third parties for the purposes of operation, servicing and further 

development of the Object of Purchase. 

5.4 This granted License also Includes the Supplier's permission to the Client to modify 

and/or alter and/or otherwise change any part of the Supplier's Proprietary 

Information; either by Itself or with assistance of any third party. This permission shall 

apply mutatis mutandis to the Supplier's entitlement to combine and/or merge any part 

of the Supplier's Proprietary Information with any other work; either by Itself or with 

assistance of any third party. 

s.s The Client Is entitled to transfer/ assign the License on any third party If the ownership 

of International Laser Research Facility Ell Beamlines shall pass on such third party. The 

Client shall inform the Supplier within undue delay thereabout. The Client Is entitled to 

grant wholly or partially the License to any third party (sublicense) If the right to use the 

Object of Purchase Is granted to such third party. 

5.6 The Client Is s not required to use the Licence, unless the maintaining of the right 

depends on the exercise thereof. 

5.7 The Supplier hereby represents and warrants to the Client that: 

a) Is entitled to use and enforce all intellectual property rights to the Supplier's 

Proprietary Information, In order to be ensured that the Client may use the 

Supplier's Proprietary Information properly and without any Interference; and 
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b) Is entitled to grant Ucense to the Client In the extent specified In this Contract. 

5.8 If the Ucence Is endangered or Infringed, the Client shall inform the Supplier accordingly 

without undue delay after ascertaining this fact. The Supplier shall provide the Client 

with cooperation to ensure the legal protection of the Ucence. It Is hereby explicitly 

agreed that the Supplier shall give the Client consent to enforce the Industrial property 

rights and/or related know-how rights covered by the Ucense. 

6. MONITORING AND IMPLEMENT AnON OF THE INSPECTION PLAN 

6.1 The Supplier undertakes to enable the Client exercising Inspections of the performance 

of this Contract. For this purpose, the Supplier shall provide to the Client all information 

regarding the status of the design and manufacture of the Object of Purchase at the 

request of the Client, anytime during perform a nee of this Contract. 

6.2 The Supplier shall provide to the Client all cooperation, assistance and information that 

the Client needs for the purposes of full evaluation of the status of the design or 

manufacture of the Object of Purchase. 

6.3 If the Client, especially during an Inspection, ascertains any breach of the Supplier's 

duties under this Contract, the Client shall notify in written the Supplier of such 

breaches. The Supplier has to respond to such notification and suggest, In appropriate 

detail, remedying the deficiencies, within fourteen (14) calendar days, unless the 

Parties agree otherwise. 

6.4 Each Party shall Invite the other Party to attend a meeting In writing at least 14 calendar 

days In advance. The Parties may upon mutual agreement replace meetings In person 

by other forms of communication, as long as they agree on such in writing. Each Party 

shall bear Its expenditures related to their participation in meetings at the other Party's 

facility; however, cost which would arise due to error, faulty performance or breach of 

contractual provisions of the Parties shall be borne by that Party which caused it. 

6.5 The Supplier shall follow the Quality and Verification Plan according to Annex 3 (Quality 
and Verification Plan) and shall invite the Client at least 14 calendar days In advance to 

participate In all relevant activities ofthls Plan. 

6.6 If the Client does not participate In an Inspection and/or verification activity according 

to Annex 3 (Quality and Verification Plan) at the date communicated In accordance with 

Art. 6.5 the Supplier Is not entitled to carry out respective activities In absence of the 

Client. However, In such a case the Supplier Is not In delay with delivery of the 

corresponding Deliverable and subsequent Deliverables with proven dependency on 

the corresponding Deliverable and delivery periods of such Deliverables shall be 

extended by the time of the Client's delay, unless the Parties agree otherwise. 
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The place of delivery shall be the International Research Laser Facility ELI-Beamllnes 

located in Dolnr Bfefany (Central Bohemia), Czech Republic (hereinafter also "EU 

Beamllnes" or "EU Beamllnes site"). 

7.1 The Supplier shall perform Individual Dellverables In terms stipulated In Annex 1 

(Summary of Deliverables, Time Schedule and Payments). 

7.2 The Supplier shall carry out performance and verification tests of the major subsystems 

of the Object of Purchase at his premises (factory acceptance tests), In relation with 

Dellverables 04, OS and 08, on the dates agreed with the Client In accordance with Art. 

6.5, according to Annex 3 (Quality and Verification Plan). 

7 3 The Supplier shall deliver, Install, assemble, test and hand over the Object of Purchase at 

the ELI-Beamllnes site, In the extent stipulated In Annex 1 (Summary of Dellverables, 
Time Schedule and Payments). The Client shall provide to the Supplier for this purpose 

necessary cooperation. 

7.4 Prior to transport and Installation of the Individual subsystems of the Object of 

Purchase related to Oellverables 06, 07 and 09 the Supplier (at the request of the 

Client) shall inspect the EU-Beamllnes premises for installation of the respective parts 

of the Object of Purchase, in order to verify readiness of the premises for Installation of 

the Object of Purchase. 

7.5 For the purpose of determination of Individual deadlines stipulated hereby the 

Commencement Day shall be the day upon ten calendar days after the Contract Is 

concluded (I.e. signed by the second of the Parties). 

8. PRICE AND PAYMENT TERMS 

8.1 The total purchase price for the Delivery excluding Options is 41178 000,- Czech 

Crowns (CZK) without value added tax ("VAT")("Purchase Pricen). The Purchase Price 

represents the Supplier's binding maximum price as offered in the Supplier's Bid. The 

Purchase Price consists of the price for the Object of Purchase and Activities excluding 

price of Options as stipulated In the Bid. VAT shall be imposed on top of all payments 

made hereunder according to valid legislation. 

8.2 The Purchase Price and prices of Options cannot be exceeded. 

8.3 The Purchase Price includes all costs and expenses of the Supplier related to the 

performance of this Contract excluding Options. The Purchase Price include especially 

all expenses related to the design, manufacture, assembly, factory testing, delivery, 

Installation, on-site performance verification at ELI-Beamlines and handover of the 

Object of Purchase, costs of the Licence, insurance, warranty service and any other 

costs and expenses connected with the performance of this Contract excluding Options. 

Similar provisions shall mutatis mutandis apply for the prices of Options. 

8.4 The Purchase Price and prices of Options may be changed only In accordance with the 

Act No.137/2006 Coli., on public procurement, as amended. 
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8.5 The Purchase Price and prices of Options shall be paid on the basis of tax documents­

Invoices, to the account of the Supplier designated In the Invoice. The Purchase Price 

shall be paid following the payment schedule set in Annex 1 (Summary of Dellverables, 
Tlme Schedule and Payments). The prices of Options shall be paid according to Annex 1. 

The Supplier Is entitled to Issue any Invoice no sooner than on the moment the 

corresponding part of the Delivery, I.e. the Deliverable or Option, Is duly delivered to 

and accepted by the Client In accordance with this Contract, as regards the Deliverables 

namely with Its Art. 9.2 and/or 9.4. 

8.6 The Client shall realize payments on the basis of duly Issued Invoices within 30 days 

from their receipt. The Invoice shall be considered to be paid for on the day when the 

Invoiced amount Is deducted from the Client's account on behalf of the Supplier's 

account. 

8.7 The Invoice Issued by the Supplier as a tax document must contain all Information 

required by the applicable laws of the Czech Republic. Invoices Issued by the Supplier In 

accordance with this Contract shall contain In particular following Information: 

a) name and registered office of the Client, 

b} tax Identification n urn be r of the Client, 

c) name and registered office of the Supplier, 

d) tax Identification number of the Supplier, 

e) registration number of the tax document, 

f) Quantity (extent) and nature of performance supplied or services 

rendered{lncludlng the reference to this Contract}, 

g) the date of Issue of the tax document, 

h) the date of the supply of goods or services or the date of the payment on 

account, whichever comes sooner, In so far as they differ from the date of 

Issue of the tax document -invoice, 

I} duedate, 

J) the price, 

k) registration number of this Contract, which the Client shall communicate to 

the Supplier based on Supplier's request before the Issuance of the Invoice, 

I) declaration that the performance of the Contract Is for the purposes of 

Projects, 

and must comply with the double tax avoidance agreements, If applicable. 

8.8 In case that the Invoice shall not contain the above mentioned information, the Client Is 

entitled to return It to the Supplier during its maturity period and this shall not be 

considered as a default. The new maturity period shall begin from the receipt of the 

supplemented or corrected Invoice to the Client. 
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8.9 last Invoice of every calendar year must be delivered to the Client no later than 

December 15 of that calendar year. 

9. ACaPTANa OF DEUVERABLES AND HANDOVER OF THE OBJECT OF PURCHASE 

9.1 Upon receiving technical reports related to Deliverables 01, 02, 03, 04, DS and 08 the 

Client shall provide the Supplier within 10 working days with his comments to the 

submitted reports. The Supplier shall be obliged to take the Client's comments Into 

account, I.e. the Supplier shall accept all justified and materially correct comments and 

requirements for changes made by the Client. Should the Supplier consider some of the 

comments or requirements made by the Client as materially Incorrect or unacceptable, 

the Supplier shall specify In writing his reasons for refusing to accept them. The Supplier 

will produce final technical report containing all justified and materially correct 

comments and requirements for changes raised by the Client. 

9.2 Should the final technical reports related to the Deliverables 01, 02, 03, 04, OS and 08 

comply with the requirements of the Client and contain essentials as set forth herein 

the Client shall issue to the Supplier, without undue delay, a confirmation on the due 

execution of the corresponding Deliverable (hereinafter the "Deliverable Acceptance 

Protocol"). Notwithstanding to It the Client shall not be obliged to verify the 

correctness of all calculations and/or technical solution details during the course of the 

acceptance of the Dellverables relating to the detailed design and fabrication process 

(02, 03, 04, 05 and DB). Acceptance of these individual Deliverables D2, D3, 04, OS and 

08 does not release the Supplier from his liability for the technical compliance and 

completeness of the entire Delivery. 

9.3 Should It be necessary to modify any part of the already accepted Deliverable In order 

to meet the parameters expected of the Deliverables 06, 07 and 09, the Supplier 

undertakes to perform such modifications and accepts that the costs related thereto 

are Included In the Purchase Price. 

9.4 Handover and takeover of the Object of Purchase related to Deliverables 06, 07 and 09 

shall be realized on the basis of a handover protocol, which shall contain following 

Information ("Handover Protocol"): 

a) identification of the Supplier, Client and subcontractors, If there are any; 

b) description of the corresponding Deliverable; 

c) declaration of the Client that he received from the Supplier all technical 

Information related to the corresponding Deliverable; 

d) statement of the Client on acceptance of the corresponding Deliverable; and 

e) date of the signature. 

9.5 The Handover Protocol must contain the following annexes, which shall be provided by 

the Supplier: 

a) list of items (accessories) handed over In the corresponding Deliverable; 
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b) protocols with full results of all design and/or manufacturing inspection and 

performance verification testing, carried out according to Annex 3 (Quality and 

Verification Plan); 

c) drawings, 3D models, software codes and other contractually required 

information corresponding to the specific Deliverable; and declaration of the 

Supplier that the respective Deliverable being part of the Object of Purchase Is 

In accordance with this Contract, applicable laws and technical norms. 

9.6 In case of deficiencies {I.e. defects and backlogs) of the delivered subsystems related to 

Deliverables D6, D7 and D9, e.g. if the Supplier does not hand over to the Client all the 

abcve mentioned documents, or If the respective Deliverable does not meet the 

Requirements Specifications according to Annex 2 (Detailed Technical Specifications), 
the Client Is entitled to refuse the takeover of that Deliverable. Whenever technically 

possible the Supplier shall remedy the deficiencies within ten (10) working days, unless 

Parties agree otherwise; however these periods do not Imply that the Supplier Is not In 

delay with delivery of any Deliverable. The Client Is entitled at his discretion (but not 

obliged) to take over the respective Deliverable despite the above mentioned 

deficiencies, In particular If such deficiencies do not prevent the Client In the proper 

operation of the Object of Purchase. In such a case the Supplier and the Client shall list 

the deficiencies In the Handover Protocol, Including the manner and the date of their 

removal (remedy). If the Parties do not reach agreement in the Handover Protocol 

regarding the date of the removal (particularly due to the fact that period of 10 working 

days Is technically Impossible) , the Supplier shall remove ~he deficiencies within ten 

(10) working days. 1111 the remedy of the deficiencies the Client shall be entitled to 

postpone the payment up to the amount corresponding to the significance of the 

deficl~ncy. 

9.7 Upon completion of Deliverables D6, D7 and D9, namely when the delivered 

subsystems are fully complying with the requirements of Annex 2 (Detailed Technical 
Specifications) the Client shall Issue to the Supplier, without undue delay, a 

confirmation on the due execution of the respective Delivery (hereinafter the HDellvery 

Acceptance Protocol"). 

10. THE OWNERSHIP RIGHT 

The ownership right to the subsystems of the Object of Purchase, corresponding to the 

Deliverables D6, 07 and D9, shall pass to the Client upon Its handover and takeover 

confirmed by the signature of the Handover Protocol by both Parties. The Handover 

Protocol will be signed for the compressor vessel and the Internal optical table upon 

completing Deliverable D6, for the Beam Injector System and the vacuum control 

system upon completing Deliverable 07, and for the optomechanlcal mounts and the 

motion control system upon completing Deliverable D9. 
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11.1 The Supplier shall provide a warranty of quality of the Delivery for the period of two (2) 

years upon Its handover, except the turbomolecular pumps, vacuum valves (TMPs) and 

other equipment specified In Annex 2 for which the warranty period Is defined 

differently therein. If on the warranty list or other document submitted by the Supplier 

the warranty period Is of longer duration, then this longer warranty period shall have 

priority over the period stated In this Contract. 

11.2 The warranty period for each part of Delivery consisting of Deliverable 06, D7 and D9 

shall begin on the day of the signature of the corresponding Handover Protocol by both 

Parties. If the Handover Protocol lists any deficiencies, the warranty period shall begin 

on the day, which follows the day, In which the last deficiency was removed. 

11.3 The Supplier shall remove defects for which he Is responsible according hereto that 

occur during the warranty period free of charge and In the terms stipulated In this 

Contract. The Supplier shall bear all the expenses (e.g. travelling, accommodation 

expenses and price of equipment rental or purchase) related with removal of the 

defects. 

11.4 If the Client ascertains a defect of the Delivery during the warranty period, the Client 

shall notify such defect without undue delay to the Supplier. Defects may be notified on 

the last day of warranty period, at the latest. 

11.5 The Client notifies defects in writing via e-mail. The Supplier shall accept notifications of 

defects on the following e-mail address: service@dlcomps.com. The Supplier shall 

confirm receipt of the notification within five working days. 

11.6 In the notification the Client shall describe the defect and the manner of removal of the 

defect. The Client has the right to: 

a) ask for the removal of the defect by the delivery of a replacement Individual 

part that may be required, 

b) ask for the removal of the defect by repair, or 

c) ask for the adequate reduction of the price, I.e. the Purchase Price or the price 

of Option, particularly In case of Irremovable defects. 

11.7 The Supplier shall remove the defect within 21 calendar days from Its notification, 

unless Parties agree otherwise. The Client shall agree an extended deadline for defect 

removal with the Supplier If the Supplier submits evidence (e.g. subcontractors bid etc.) 

that removal of the defect within 21 calendar days Is Impossible for objective reasons 

(I.e. Independent of the will of the Supplier), or If technical nature of the defect makes 

not possible Its removal within 21 calendar days. 

11.8 The Supplier shall remove the defect within terms stipulated In this Contract even If the 

notification of the defect Is In his opinion unjustified. In such a case the Supplier Is 

entitled to ask for reimbursement of the costs of removal of the defect. If Parties 

disagree on whether the notification of the defect Is justified or not, the Client shall ask 
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an expert for opinion. If the expert considers the notification to be unjustified, then the 

Client shall reimburse the Supplier for verlfiably and effectively incurred costs of 

removal of the defect. 

11.9 Parties shall sign a protocol on the removal of the defect, which shall contain the 

description of the defect and the confirmation that the defect was removed. The 

warranty period shall be extended by the period of time that elapses between the 

notification of the defect and Its removal. 

11.10 In case that the Supplier does not remove the defect within the stipulated or mutually 

agreed period or if the Supplier refuses to remove the defect, then the Client is entitled 

to remove the defect at his own costs and the Supplier shall reimburse these costs 

within 30 days after the Client's request to do so. In such a case the existing warranty 

remains Intact. 

12. REPRESENTATIONS AND WARRANTIES OF THE SUPPUER 

12.1 The Supplier represents and warrants to the Client that 

a) he possesses all professional qualifications to provide the Delivery, has all the 

professional prerequisites necessary for the proper fulfilment of this Contract 

and is able to carry out activities foreseen hereunder with the due care, skill 

and knowledge of well-experienced experts in his particular professional field, 

b) Is fully authorized to perform this Contract, and 

c) there are no obstacles on his side that would preclude him from the due 

performance of this Contract. 

12.2 The Supplier Is aware of the Importance to the Client of the fulfilment of this Contract in 

terms of quality, performance and schedule. In the event of a failure by the Supplier to 

meet them (e.g. In case of delay with delivery of Dellverables and/or in the case If the 

Object of Purchase does not meet the performance requirements), substantial damage 

may arise to the Client. 

13. PENALnES 

13.1 If the Supplier Is in delay with the Oeliverables 01, 02, and 03 for more than two 

months, the Supplier shall pay to the Client a contractual penalty In the amount of 

0.05% of the Purchase Price for every even Incomplete day of delay. 

13.2 If the Supplier Is In delay with the Oeliverables 06, 07 and 09, the Supplier shall pay to 

the Client a contractual penalty In the amount of 0.1% of the Purchase Price for every 

even Incomplete day of delay. 

13.3 If the Supplier Is In default with the removal of a defect of the Delivery preventing the 

Client from proper operation of the Object of Purchase, the Supplier shall pay to the 

Client a contractual penalty In the amount of 0.05% of the Purchase Price for every 

even incomplete day of delay. In case of defects that do not prevent the Client from 

-12-
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proper operation of the Object of Purchase the contractual penalty shall amount to 

0.02% of the Purchase Price for every even Incomplete day of delay. 

13.4 The Supplier shall pay any of the contractual penalties charged under this Contract 

within thirty (30) days from the day, on which the Client enumerated Its claim for the 

contractual penalty. The payment of contractual penalties shall not affect the right of 

the Client to damages In the extent In which such damages exceed the contractual 

penalty, thus the Client shall be entitled to claim the exceeding damages. 

13.5 Total amount of contractual penalties for delay with delivery of Oellverables 06, 07 and 

09 shall not exceed 2% of the Purchase Price In relation to each Deliverable 06, 07 and 

09, I.e. In total6% of the Purchase Price. 

13.6 The Client Is entitled to unilaterally set off claims arising from the contractual penalties 

against the claim of the Supplier for the payment of the Purchase Price or prices of 

Options. 

14. RIGHT OF WITHDRAWAL AND VIS MAJOR 

14.1 The Client is entitled to withdraw from this Contract without any penalties, If any of the 

following circumstances occur: 

a) the Supplier breaches this <;ontract In a substantial manner; 

b) the Supplier falls to follow the mandatory activities of the Quality and 

Verification Plan, stipulated In Annex 3. and/or does not allow the Client to 

Inspect the Supplier's premises for the purposes of ascertaining status of 

fulfilment of the Contract; 

c) the Supplier Is In delay with any contractual Deliverable stipulated In Annex 1 

for a period exceeding 3 (three} calendar months, except where the delay has 

been caused by the Client; 

d) results of the factory testing, even after third testing attempt, do not meet the 

requirements stipulated In Annex 2 (Detailed technical specifications); 

e) the expenses or the part of the expenses that will arise on the basis of this 

Contract will be found by the Provider of the funding of the Projects or other 

control body as Ineligible; 

f) the Client loses funding for the realization of the Projects; 

g) the Insolvency proceeding Is Initiated against the Supplier; or 

h) the Client ascertains that the Supplier provided In Its Bid for the Public 

Procurement Information or documents that do not correspond to the reality 

and that had or could have had Impact on the result of the tendering 

procedure, which preceded the conclusion of this Contract. 

14.2 The Supplier Is entitled to withdraw from this Contract In the following cases: 

a) the Client breaches this Contract In a substantial manner; 

- 13-
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b) the Client is In delay with the payment of any Deliverable for a period longer 

than 3 calendar months; or 

c} the Client refuses his attendance at the respective activities of the Quality and 

Verification Plan, stipulated In Annex 3. 

14.3 The act of withdrawal from the Contract shall become effective on the day of delivery 

of the notification In writing from one Party to the other with consequences of the 

Contract termination effective In the "ex tunc" regime. 

14.4 Circumstances precluding liability shall be deemed to have been constituted by such 

circumstances I obstacles which arose Independently of the will of the obliged Party, 

and which prevent fulfilment of that Party's obligation, provided that It could not be 

reasonably expected that the obliged Party could overcome or avert this obstacle or Its 

consequences, and furthermore that such Party could foresee such obstacle when It 
entered Into the respective covenants. Uablllty cannot be precluded by obstacles that 

arose only after the obliged Party was In default with fulfilment of Its obligations, or 

which arose In connection with Its economic situation. The effects precluding liability 

shall be limited to the period during which the obstacles causing these effects persist. 

14.5 Should a situation occur, which a Party could reasonably consider to constitute vis 

major (force majeure), and which could affect fulfilment of its obligations hereunder, 

such Party shall Immediately notify the other Party and attempt to continue In its 

performance hereunder in a reasonable degree. Simultaneously, such Party shall inform 

the other one of any and all its proposals, Including alternative modes of performance, 

however, without the other Party's consent, the Party shall not proceed to carry out 

such alternative performance. If a situation constituting vis major occurs, the deadlines 

Imposed hereunder shall be extended by the period of the duration of the said vis 

major. 

15. SPECIAL PROVISIONS 

The Supplier undertakes, under the terms and conditions hereof, In accordance with 

Instructions Issued by the Client, to 

a) Archive all written material prepared In connection with fulfilment of this 

Contract so that Its compliance with the archiving principles required within the 

framework of the Operational Programmes and to provide access to the Client to 

these archived documents until 2025. The Client shall be entitled to take 

possession of these documents after ten years from the completion of the 

performance hereunder from the Supplier free of charge; 

b) Cooperate during financial Inspections carried out In accordance with Act No. 

320/2001 Coli., on Financial Inspections, as amended, I.e. among others to allow 

the Ministry of Education, Youth and Sports of the Czech Republic to access also 

those portions of the Supplier's Bid submitted within the Public Procurement, the 

Contract and related documents which may be protected by special legal 

regulation, given that all requirements set forth by legal regulation with respect to 
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the manner of executing such Inspections will have been observed; the Supplier 

shall bind any of Its sub~ontractors to comply with this obligation accordingly; 

c) Enable observance of any publicity obligations stemming from the rules of 

Operational programmes; and 

d) Provide to the Client yearly reports on sub-contractors to enable the Client to 

fulfil its obligations pursuant to Sec. 147a ofthe Act. No. 137/2006 Coli., on Public 

Procurement, as amended. 

16. CONFIDENnAUTY 

Parties shall not disclose information that shall become available to them in connection 

with this Contract and Its performance and whose disclosure could harm the other 

Party. Duties of the Client ensuing for the applicable legal regulations remain 

unaffected. 

17. REPRESENTATIVES OF THE PARTIES 

17.1 The Supplier appoints following representatives for the communication with the Client: 

In technical matters: 

Name: lng. Tom6~ Bejd6k 

E-mail: tomas.bejdak@dicomps.com 

Tel.: +420 549 123 506 

In contractual matters: 

Name: lng. Tom6~ Papfrek 

E-mail: tomas.papirek@dlcomps.com 

Tel.: +420 549 123 507 

17.2 The Client appoints following representatives for the communication with the Supplier: 

In technical matters: 

Name: lng. Bedflch Rus, PhD. 

E-mail: rus@fzu.cz 

Tel: +420 266 051 251, +420 603 570 558 

In contractual matters: 

Name: prof. Jan itfdkY, DrSc. 

E-mail: rldky@fzu.cz 

Tel.: +420 266 052 121 
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18.1 This Contract Is governed by the laws of the Czech Republic, especially by the Civil Code. 

18.2 All disputes arising out of this Contract or out of legal relations connected with this 

Contract shall be preferable settled by a mutual negotiation. In case that the dispute Is 

not settled within sixty (60) days, such dispute shall be decided by courts of the Czech 

Republic In the procedure Initiated by one ofthe Parties. 

18.3 The Supplier takes into account that the Client is not In relation to this Contract an 

entrepreneur, nor the subject matter of this Contract Is connected with the business 

activities of the Client. 

18.4 The Supplier Is not entitled to set off any of its claims or his debtor's claims against the 

Client's claims. The Supplier Is not entitled to transfer Its claims against the Client that 

arose on the basis or In connection with this Contract on third parties. The Supplier Is 

not entitled to transfer rights and duties from this Contract or its part on third parties. 

18.5 All modifications and supplements of this Contract must be In writing. 

18.6 If any of provisions of this Contract are invalid or ineffective, then such invalidity, 

ineffectiveness or unenforceability shall not cause the invalidity, Ineffectiveness, or 

unenforceabllity hereof as a whole and the Parties are bound to change this Contract in 

such a way that the invalid or Ineffective provision Is replaced by a new provision that Is 

valid and effective and to the maximum possible extent correspond to the original 

Invalid or Ineffective provision as well as most closely reflects the Intentions of the 

Contracting parties at the time of conclusion hereof, to an extent permitted by the laws 

and regulations of the Czech Republic. 

18.7 If any Party breaches any duty under this Contract and knows or should have known 

about such breach, it shall notify it to the other Party and shall warn such Party of 

possible consequences of the breach. 

18.8 This Contract is executed in four (4) counterparts and every Party shall receive two (2) 

counterparts. 

18.9 An Integral part of this Contract Is Annex 1 (Summary af Dellverab/es, Time Sc:hedule 
and Payments), Annex 2 (Detailed Tec:hnlc:al Spec:lflc:atlans), Annex 3 (Quality and 
Veri[ic:atlon Plan) and Annex 4 (Supplier's Bid). In case of any discrepancy between the 

provisions of this Contract and the provisions of Its Annexes the provisions of this 

Contract shall prevail, except for the provisions of Annex 4 containing conditions and 

specifications that are more favourable to the Client {I.e. higher technical specification 

values and/or more technically advanced or demanding solutions etc.), In which case 

such provisions of Annex 4 shall prevail. In case of any discrepancy between the 

provisions of Annexes the provisions containing conditions and specifications that are 

more favourable to the Client (I.e. higher technical specification values and/or more 

technically advanced or demanding solutions etc.) shall prevail. 

18.10 This Contract shall be valid and effective on the date of the signature of both Parties. 
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IN WITNESS WHEREOF attach Parties their handwritten signatures: 

Client 

Signature: 

Name: 

Position: 

Date: 

Supplier 

Signature: 

Name: 

Position: 

Date: 

director 
7_> 12. zo rs-

lng. Tomas Papfrek 

member of the board of directors (lien pfedstavenstva) 

1}_2. .11. " 1. 0 t5 
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Deliverable 

01 

02 

03 

04 

OS 

06 

07 

08 

09 

Institute of Physics ASCR, v. v. I. 

Annex No.1 
Summary of Deliverables, 

Time Schedule and Payments 

Vacuum compressor and beam injector of PW laser pulses 
for the EU-Beamlines L3 laser system [TP14-094] 

Description 

00121616/B 
BL- Restricted for internal use 
3.3 
RA1.L3.HAPL.CMP 

Detailed schedule of project activities and all corresponding 
Quality and Verification Plans, and of work procedures 
Development of FZU concept design and 30 model and 
production of detailed engineering drawings for 
components and subsystems. Verification of structural 
performance of compressor chamber. Risk assessment and 
failure modes and effect analysis. 
Preparation of production drawings for manufacture of 
principal fabrications 

Manufacturing, assembly and factory testing of the 
compressor vacuum vessel and of the internal optical table 
Manufacturing, assembly and factory testing ofthe beam 
injector system 

Transport and Installation of the compressor vacuum vessel 
and of the internal optical table at Ell-Beam lines. 
Compressor control systems on-site integration, testing 
and Client staff training. 
Transport and installation of the beam Injector at Ell-
Beamlines. Beam injector control systems on-site 
Integration, testing and Client staff training. 
Manufacturing, assembly and factory testing of large 
optomechanical mounts 
Delivery of large optomechanical mounts to ELI-Beamlines 

Completion 

1 month and 
15 days 
02A3 months 
and 15 days 
028 5 months 

03A 5 months 
and 15 days 
038 6 months 
and 15 days 

14months 
and 15 days 
16 months 

16 months 

18 months 

18 months 

19 months 

Na Stovance 2 
1132 21 Prague 8 
Czech Republic 
eli~z@fzu.cz 

www.ell.tleams.eu 

Payment 

10% 

20% 

20% 

10% 

10% 

10% 

10% 

5% 

5% 
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l. Contractual Deliverables description 

1. Deliverable 01: 
procedures 

Detailed schedule of project activities and all corresponding quality plans and work 

The supplier to whom the Public Contract will be awarded (hereinafter the "Supplier' ) shall provide a detailed 

schedule of all project activities; by which is meant a schedule that defines all the activities necessary to 

individually define, produce or procure and deliver every component within the scope of supply. All activities shall 

be resourced, allocated start I finish times and linked with relevant dependencies. The amount of detail should be 

sufficient to identify the longest path of activities through the entire program, thus providing confidence in the 

overall programme for Deliverables. The scheduled activities shall not be restricted to those of the Supplier but 

shall include all relevant activities of sub·suppliers, the Client or relevant third parties. 

Also within the first month following the Commencement Day, the Supplier shall provide a draft set of Quality and 

Verification Plans and associated Work Procedures detailing all the work activities and processes required for the 

design, procurement, fabrication, assembly and test of all products to be supplied under the contract. This shall 

include aspects such as design review, inspection, analysis and test procedures (Verification Plan), and 

configuration management, material traceability, cleanliness control, welding procedures and qualifications 

(Quality Plan). The provided draft set of Quality and Verification Plans shall incorporate as a minimum all required 

activities listed in Annex 3 (Quality and Verification Plan). 

~Co~m~p!.llle~ti~o.:.:.n;,______,l:L:.:.m:.::o:.:.:n~th.:.:and 15 days after Commencement Day 

2. Deliverable 02: 
chamber 

Development of detailed engineering drawings and structural verification of compressor 

a) The Supplier shall develop detailed engineering drawings based on the preliminary design drawings and 3D 

model supplied by the Client. These detailed engineering drawings produced by the Supplier will be used in the 

next step (03) to make production drawings. The purpose of the detailed engineering drawings is to complete the 

Client's preliminary design with all necessary mechanical details and to optimize the overall design with respect to 

the technologies and fabrication methods that will be employed for manufacturing. 

b) A part of this Deliverable D2 will be elaboration of specific details, such as: 

• Closing mechanism of the large chamber side doors (including e.g. hinges) or alternative means of 
opening these side doors 

• lifting mechanism /lifting points of the end and top doors of the chamber 

• Access bridge, handrails and ladders (complying with valid CZ/EU safety standards) 

• Relief holes in the optical table and optomechanical mounts to avoid trapped air pockets 

• Internal (vacuum) and external (on the outer surface) cable trays on the compressor and on the beam 
injector 

• Mechanisms for transporting the compressor components to their final location in the ELI-Beamlines 
facility, and for assembling and installation of the vacuum vessel, of the internal optical table, and of the 
beam injector and other subsystems in the clean L3 laser hall (ISO Class 7 cleanliness) of ELI· Beamlines 

• Determination of material thicknesses, configuration of stiffening ribs, nozzles and flanges, weld 
locations and details, surface finishes and other such matters necessary to optimize for fabrication. 

c) The Supplier shall verify the stiffness and vibrational properties of the developed detailed design of the 

compressor vessel and major optomechanical structures and fixtures by means of FEA (Finite Element Analysis) 

simulations. The acceptable limit of deformations under application of vacuum (stiffness) and vibrational criteria 

1))}))) 
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are included in the detailed specification of performance requirements in Annex 2 of the Tender. Analysis of the 

concept design made by the Client shows that the specified requirements are realistic. The calculations shall also 

provide evidence of the factor of safety against structural collapse of the compressor chamber under vacuum and 

when subjected to overpressure up to a value limited by means of a passive safety device (e.g. bursting disk). 

Similar, though less elaborate, calculations shall be supplied for the beam injector vacuum envelope. Results of 

the analysis shall be provided by Supplier to Client for review. Status of appropriate requirements to be verified 

by the analysis shall be tracked by the Verification Control Document (VCD), see Annex No. 3, Section 2 

(Verification Requirements for Supplier, and shall be the basis for acceptance of D2. 

d) A brief technical report shall be provided by the Supplier that lists all the significant changes and enhancements 

between the FZU concept design and the agreed detail design. For each change there shall be a brief description 

of the reason for change and justification of the selected solution. This will provide a means of checking that no 

important features of the concept design have been inadvertently lost or corrupted. 

e) The Supplier shall provide an updated detailed 3D model of the compressor chamber and the beam injector 

with its associated components and sub-assemblies, showing the finally agreed configuration. 

It is recognized that the lead-time for the Compressor will be longer than the Beam Injector so to even out the 

effort the Deliverable completion dates are staggered: 

Completion: D2A Compressor 3 months and 15 days after Commencement Day 

D2B Beam Injector 5 months after Commencement Day 

3. Deliverable 03: Preparation of production (manufacturing) drawings for major components 

Based on the results of Deliverable D2 the Supplier shall provide a full set of final production drawings (including 

3D model) for all components that will be manufactured under this contract. The Supplier shall also produce 

associated documentation to these drawings that will include a detailed plan of verification by testing and 

detailed description of the testing procedures and instrumentation. 

As lead times differ widely for various components Deliverable D3 is specifically applicable to the major fabricated 

components listed below: 

• Compressor Chamber body and all parts welded to the chamber; 

• All purpose-made doors and closures; 

• The internal optical table including support structure and legs; 

• Beam Injector vacuum envelope. 

The Supplier shall provide final Quality and Verification Plan for the above components and the manufacturing 

drawings and other documentation will be reviewed by the Client, with reference to these Quality and 

Verification Plan. 

As part of this Deliverable the Supplier shall provide an installation plan of the Compressor assembly at the Ell­

Beam lines site. 

As part of this Deliverable the Supplier shall also develop detailed engineering drawings of the individual 

optomechanics and their supporting structure based on the preliminary design drawings and 30 model supplied 

by the Client. These detailed engineering drawings will be submitted to the Client for approval along with the 

Beam Injector production drawings. 

The provided documentation shall be reviewed by Client by means of Critical Design Review (CDR) process and its 

results will be recorded In a CDR Report. The verification of the Design shall be considered complete when the 

Client and the Supplier mutually agree that, on the basis of the CDR Report and on the basis of the Verification 

(£) Fyzikalni ustav 
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Control Document (VCD) that all corresponding requirements related to the Design were closed out and that all 

associated verification objectives were fully achieved. The status of the requirements verified in the Review of 

Design shall be tracked by the Verification Control Document (VCI?), see Annex No. 3, Section 2 (Verification 

Requirements for Supplier) and shall be the basis for acceptance of the Design. 

The Suppller shall further submit a timetable of individual major steps in the manufacturing process related to 04, 

DS and 08. The Client reserves the right to witness verification and testing of the individual components and 

subsystems at the Supplier's premises at any of the indicated steps in the manufacturing process, and to monitor 

implementation of the contract. 

Recognizing that the lead-time for the Compressor will be longer than the Beam Injector the Deliverable 

completion dates are again staggered: 

Completion: D3A Compressor 5 months and 15 days after Commencement Day 

038 Beam Injector 6 months and 15 days after Commencement Day 

4. Deliverable 04: Manufacturing. assembly and factory testing of the compressor vacuum vessel and of the 
Internal optical table 

The Supplier shall manufacture the compressor vacuum vessel Including the doors and flanges, the internal 

optical table, and all elements of interconnection of these subsystems, in line with the documentation produced 

within the D3A Deliverable. Completion of Individual major steps of the manufacturing process will be witnessed 

by the Client according to the Quality Plan developed in Deliverable 03. 

After finishing the individual phases of fabrication and cleaning, the Supplier shall install the compressor chamber 

in ISO Class 7 or better cleanroom at his premises, where all assembly operations will be made. Upon assembling 

the individual components and sub-systems this phase shall verify key parameters of the compressor assembly, 

namely: 

Vacuum performance and ability to 'achieve a pressure of 10-6 mbar within no more than 10 hours, Sx10'7 

mbar in time comparable to 48 hours and then maintain this vacuum for a further 48 hours; 

Stability of the compressor chamber structure during pump down, quantitative measurements of 
deformations of the vacuum chamber body; 

Validation of the vacuum cleanliness (contaminants-free vacuum) by mass spectroscopy measurements 
and by another independent verification technique provided by the Client (e.g. sol-gel technique and/or 
microbalance); 

Determination of the leak rate of the assembled chamber with doors, port covers, blank flanges and 
isolation valves fitted; 

Mechanical stability of the internal optical bench in different states of the system, especially upon pump 
down from atmospheric pressure to low pressure (verified for example by sighting a mirror with a high 
precision auto-collimator); 

Functioning of Integrated vacuum control system (VCS) with the Compressor. 

The verification of the compressor assembly performance shall be made according to the Verification Plan. The 

results of this performance verification and testing will be a Protocol on Factory Testing of the Compressor 

Chamber and of the Internal Optical Table. The verification shall be considered complete when the Client and the 

Supplier mutually agree that, on the basis of the VCD and of the Protocol on Factory Testing of the Compressor 

Chamber and of the Internal Optical Table, all corresponding requirements were closed out and the associated 

verification objectives were fully achieved. The status of the requirements verified in this phase of Inspection and 

Testing shall be tracked by the Verification Control Document (VCD), see Annex No. 3, Section 2 (Verification 

Requirements for Supplier) and shall be the basis for acceptance of 04. 

Completion: 14 months and 15 days after Commencement Day 
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5. Deliverable DS: Manufacturing, assembly and factory testing of the Beam Injector system 

The Supplier shall manufacture all components of the Beam Injector, in line with the documentation produced 

within the D3B Deliverable. Completion of individual major steps of the manufacturing process will be witnessed 

by the Client according to the Quality Plan developed in Deliverable D3. 

After finishing the individual phases of fabrication and cleaning of the Beam Injector components, the Supplier 

will install the Beam Injector in ISO Class 7 or better dean room at his premises, where all assembly operations will 

be made. Upon assembling the individual components and sub-systems this phase shall validate key parameters 

of the Beam Injector assembly, namely: 

Vacuum performance and ability to achieve a pressure of 10'7 mbar within no more than 6 hours, 10'7 

mbar in time comparable to 48 hours and then maintain it for a further 48 hours; 

Mechanical stability of the final L3 beam steering mirror support during pump down of the Beam Injector 
chamber from atmospheric pressure to low pressure (by method as for optical table), quantitative 
measurements of deformations of this mirror-supporting chamber; 

Validation of the vacuum cleanliness (contaminants-free vacuum) by mass spectroscopy measurements 
and by another independent verification technique provided by the Client (e.g. sol-gel technique and/or 
microbalance); 

Determination of the leak rate of the assembled Beam Injector with flanges and isolation valves fitted; 

If Contractual Option of the water-cooled beam dump is activated, operation of the beam dump cooling 
system to verify absence of induced vibrations; 

Functioning of integrated vacuum control system (VCS) with the Beam Injector. 

The verification of the Beam Injector performance shall be made according to the Verification Plan. The results of 

this performance verification and testing will be a Protocol on Factory Testing of the Beam Injector. The 

verification shall be considered complete when the Client and the Supplier mutually agree that, on the basis of 

the VCD and of the Protocol on Factory Testing of the Beam Injector, all corresponding requirements were dosed 

out and the associated verification objectives fully achieved. The status of the requirements verified in this phase 

shall be tracked by the Verification Control Document (VCD), see Annex No. 3, Section 2 (Verification 

Requirements for Supplier) and shall be the basis for acceptance of D5. 

Completion: 16 months after Commencement Day 

6. DelJverable 06: Transport of the vacuum vessel and Internal optical table and Installation at ELI·Beamllnes 

The Supplier shall prepare for transport of the compressor vacuum chamber, the internal optical table, all 

elements interconnecting the vessel and the table, and all vacuum tubing necessary for connecting the chamber 

to the Eli·Beamlines vacuum circuits. The compressor vessel and components of the optical bench shall be 

packed separately. 

For the duration of its transport the vacuum chamber shall be hermetically sealed under dry air or nitrogen. The 

initial wrapping of all parts shall be in multiple layers of plastic film (as sheet or bags) of type specifically for use in 

contamination controlled areas. This dean conditions wrapping will be further enclosed in robust outer packaging 

and transport crates as necessary for protection and handling during shipping to the Ell-Beam lines site. 

The Supplier will transport the components to the Eli·Beamlines facility and will remain responsible for them 

(with appropriate insurance cover) until acceptance of 06. Offloading of the Compressor at the building entrance 

will probably require a mobile crane on hire. Other packages can be offloaded by fork lift truck. Without 

activation of the Contractual option 4 (Optional transport of the compressor vacuum chamber) the transport of 

the compressor from the Ell-Beam lines entrance through the building right up to the point of fixing down at the 

operational location in the L3 hall will be carried out by the Client, under Supplier's supervision. Transport 

through the Laser Building will involve the use of a goods lift to transition between floors and in order to fit in the 

lift the maximum dimensions of the chamber body (in its transport configuration) must not exceed 5.5 m (length) 



x 5.1 m (width) x 2.98 m (height) and its weight must not exceed 10 tons. Movement through corridors and rooms 

will require wheels, rollers or air skates fitted to a suitable support structure, whose design and supply will be 

within the scope of the Supplier, as will be any floor surface protection or load spreading sheets. 

At the Ell-Beam lines site, the vessel and its components will be received In a cleanroom of ISO Class 7. 

Without activation of the Contractual option 4 (Optional transport of the compressor vacuum chamber) the 

compressor will be positioned and bolted to the floor of the l3 hall by the Client, under Supplier's supervision. 

Once positioned and bolted to the floor in the l31aser hall, an enclosure of ISO Class 5 will be installed around the 

compressor chamber to reduce the risk of internal contamination during the subsequent installation of 

optomechanical equipment and their integration and alignment. This enclosure will be designed, procured and 

installed by the Client. 

The Supplier shall connect the compressor chamber to the Eli-Beamlines primary vacuum circuits and the 

chamber will be pumped down. A vacuum performance equal to or better than that reported in the D4, Protocol 

on Factory Testing of the Compressor Chamber and of the Internal Optical Table, shall be demonstrated. 

An electric overhead travelling crane with a capacity of 5 tons is installed in the l3 laser Hall above the area 

where the compressor will be installed. However, no reliance shall be placed on using this crane for installation of 

the Compressor Chamber or the Internal Optical Table. 

The compressor chamber shall be positioned in the l3 hall, with respect to the local coordinate system, with a 

tolerance of+/- 1 mm. This positioning will be referenced to patterns centered on the flanges of the Input and 

output beam windows of the chamber. 

The Supplier shall ensure proper integration of the internal optical table with the compressor In the l3 hall of Ell­

Beam lines, and alignment of these components with respect to the l3 Hall coordinate system. Details of this 

procedure shall be the subject of agreement between the Client and the Supplrer. 

The optical table shall be positioned, with respect to the l3 hall local coordinate system, with an accuracy of+/-

0.5 mm for height and +/-0.5 mm in the horizontal plane. 

The Supplier shall integrate and test the compressor vacuum control system (VCS). Details of this procedure will 

be the subject of agreement between the Client and the Supplier. 

All required performance verification and testing associated with installation of the compressor chamber and 

integration of the internal optical table in the l3 hall of Ell-Beam lines shall be made according to the Verification 

Plan. The results of this performance verification and testing will be a Protocol on Installation of the compressor 

chamber and integration of the internal optical table in the l3 hall of the ELI-Beamlines facility. The status of 

requirements verified in this phase shall be tracked by the Verification Control Document (VCD), see Annex No.3, 

Section 2 (Verification Requirements for Supplier) and shall be the basis for acceptance of 06. 

Completion: 16 months after Commencement Day 

7. Deliverable 07: Transport and Installation of the beam injector at Eli-Beamlines 

The Supplier shall package the Beam injector, Its sub-assemblies, and all vacuum tubing necessary for its 

connection to the Eli-Beamlines vacuum circuits in a similar way to that described in 06. For the purpose of the 

transport to Eli-Beamlines site the Beam Injector vessel shall be hermetically sealed under dry air or nitrogen. 

The Supplier shall transport the above mentioned components to the ELI-Beamlines facility. 

At the Eli-Beamlines site, the Supplier shall move the Beam Injector through the laser Building, in similar fashion 

to the Compressor, to be positioned and bolted to the floor in the l3 laser hall, which is a clean room of ISO Class 

7. An enclosure of ISO Class 5 will be installed around the Beam Injector to reduce contamination during the 

subsequent integration and alignment. This enclosure will be designed, procured and installed by the Client. 
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The Supplier shall connect the Beam Injector to the ELI-Beamlines primary vacuum circuits and the Beam Injector 

will be pumped down. Vacuum level equal to or better than that reported in the DS, Protocol on Testing of the 

Beam Injector, shall be achieved. 

The Supplier shall test functioning of the Vacuum Control System (VCS) with the compressor and beam injector 

fully integrated. Details of this procedure will be the subject of agreement between the Client and the Supplier. 

All required performance verification and testing associated with Installation of the Beam Injector in the l3 hall of 

ELI-Beamlines shall be made according to the Verification Plan. The results of this performance verification and 

testing will be a Protocol on Installation of the Beam Injector in the L3 hall of the EU-Beamlines facility. The status 

of requirements verified in this phase be tracked by the Verification Control Document (VCD), see Annex No. 3, 

Section 2 (Verification Requirements for Supplier) and shall be the basis for acceptance of D7. 

Completion: 18 months after Commencement Day 

8. Deliverable D8: Manufacturing. assembly and factory testing of large optomechanlcal mounts 

The Supplier shall develop production drawings and full 3D model of all vacuum optomechanical mounts being 

subject of this contract, in line with the documentation produced within the D3 Deliverable. The Supplier shall 

manufacture the mounts. Completion of individual major steps of the design and manufacturing process will be 

witnessed by the Client according to the Quality Plan, developed in Deliverable D3.The Supplier shall install the 

integrated optomechanical components in an ISO Class 5 or better cleanroom at his premises, where all assembly 

operations and testing shall be made. The Supplier shall integrate the mechanical components of the mounts with 

the respective manual and electrical actuators and other sensors. Upon integration with vacuum-compatible 

cabling and connectors, all electrically actuated optomechanical mounts shall be connected to corresponding 

electronic drivers. 

The Supplier shall provide all equipment for the required testing of the optomechanical mounts. 

The Supplter shall validate key performance parameters of the mounts at their works, first on air then in vacuum, 

namely: 

Demonstration of precision on individual movements of the mounts, achievement of required minimal 
step, demonstration of stability of each mount 

Vacuum testing showing ability to achieve pressure 10·
7 

mbar 

Validation of the vacuum cleanliness (contami~ants·free vacuum) by mass spectroscopy measurements 

Determination of the outgassing rate of each mount 

Functioning of the motion control system with all electrical actuators. 

The verification of the optomechanical mounts performance shall be made according to the Verification Plan. The 

results of this performance verification and testing will be a Protocol on Factory Testing of the optomechanical 

mounts. The status of requirements verified in this phase shall be tracked by the Verification Control Document 

(VCD), see Annex No. 3, Section 2 (Verification Requirements for Supplier) and shall be basis for acceptance of 08. 

Completion: 18 months after Commencement Day 

9. Deliverable D9: Delivery of large optomechanlcal mounts to ELI-Beamlines 

The Suppller shall pack the optomechanical mounts and all related equipment (wiring, connectors, drivers, etc.). 

All mounts and components that will be installed in vacuum shall be hermetically sealed under dry air or nitrogen. 

The Supplier shall transport the optomechanical mounts to the ELI· Beamlines facility. 

On the Eli· Beamlines site, the mounts will be unpacked by Supplier in ISO Class 5 cleanroom, and shall first be 

tested in air according to the Protocol on Factory Testing of the optomechanical mounts delivered in D8 and then 
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correspondingly tested in vacuum after installation in the Compressor. The Supplier shall test functioning of the 

motion control system with all electrical actuators, with the optomechanics integrated in the compressor and 

beam injector, and under vacuum conditions. 

All required tests associated with on-site verification of the delivered optomechanics shall be identified in the 

Verification Plan. The results of this deliverable will be a Protocol on Delivery of the optomechanical mounts to 

the ELI-Beamlines facility. The status of requirements verified in this phase shall be tracked by the Verification 

Control Document (VCD), see Annex No. 3, Section 2 (Verification Requirements for Supplier) and shall be the 

basis for acceptance of D9. 

Completion: 19 months after Commencement Dav 
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• 

II. Contractual options 

Contractual option 1 (Optional components) 

The following components are agreed as contractual option herewith. Some of the components may be necessary for 

the factory testing of the Compressor and Beam Injector systems. The Client is entitled to order of these optional 

components at his full discretion before or at the time of acceptance of the 03 reports. Price of optional components 

is stipulated separately by the Bid and shall be paid if any optional component is required at the time of their delivery 

to the Supplier (hand over protocol confirming receipt of the components free of defects to be submitted to the Client 

as a condition of the payment) or to the Cllent. 

• 2 pieces of pendulum vacuum valves DN400 ISO-K equipped by optical sapphire window with diameter 
75 mm 

• 2 flanges DN400 for optical windows and/or viewport to be mounted on the chamber body 

• Water-cooled beam dump unit for the Beam Injector, according to the provided drawings in Annex 2 

• Vertical vacuum section of the Beam Injector for housing the cryogenic segment 

• Additional 8 pieces of optomechanical mounts (e.g. for diagnostic beams) for optics with clear aperture 
smaller than 75 mm 

• Additional 1 piece of a 6-axis optomechanical mount for an off-axis parabolic mirror with maximum clear 
aperture 250x250 mm 

Contractual option 2 (Optional post-Installation technical support) 

The following services are agreed as contractual option herewith. The Client is entitled to require provision of post­

installation technical support. The Client is entitled (but has no duty to do so) to ask the Supplier for the support at its 

full discretion within first year after final acceptance of the Object of Purchase. Detailed conditions of provision of the 

support (extent, time of provision, profession of specialists etc.) shall be agreed between Contractual parties. 

However, the Supplier will commence provision of the support no later than 10 working days after written request by 

the Client. The price of optional support (as man-day price) Is stipulated separately by the Bid and shall be paid if any 

optional support Is provided after its due provision. 

Contractual option 3 {Optional design works) 

The following services are agreed as contractual option herewith. The Client is entitled to require provision of optional 

design works. The Client is entitled (but has no duty to do so) to ask the Supplier for the services at its full discretion 

before or at the time of acceptance of the 08 Deliverable. Detailed conditions of provision of the services (extent, 

subject matter of design works etc.) shall be agreed between Contractual parties. However, the Supplier will 

commence provision of the support no later than 10 working days after written request by the Client. The price of 

optional services (as man· day price) is stipulated separately by the Bid and shall be paid if any optional services are 

provided after their due provision. 

Contractual option 4 (Optional transport of the compressor vacuum chamber) 

The following services are agreed as contractual option herewith. The Client is entitled to require the Supplier to carry 

out transport of the compressor vacuum chamber including related components through ELI-Beamlines laser building 

to the L3 laser hall, positioning and bolting to the floor as described herein (06 Deliverable description). The Cllent Is 

entitled (but has no duty to do so) to ask the Supplier to exercise the option at its full discretion before or at the time 

of acceptance of the 05 Deliverable. Detailed conditions of the transport shall be agreed between Contractual parties 

before commencement of the transport. The price of the optional transport is stipulated separately by the Bid and 

shall be paid together with payment for Deliverable 06 if the optional transport was duly provided. 
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