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1.

Air Navigation Services

of the Czech Republic

Request for Chanqe No. 2

(hereinafter referred to as the “Request for Change”)

related to the “TopSky — Framework Agreement on System Modifications, ANS CR

Contract Number: 069l2022/ISI033”

(hereinafter referred to as the “Contract")

concluded pursuant to Section 1746 paragraph 2 of the Act. No. 89/2012 00”., the Civil

Code, as amended (hereinafter referred to as the “Civil Code”)

Parties

Air Navigation Services of the Czech Republic (ANS CR)

A state enterprise incorporated under the laws of the Czech Republic

Represented by: Petr Fajtl, Executive Director of Operations Unit

having its registered office at: Navigacni 787, 252 61 Jenec, Czech Republic

Company Identification Number: 497 10 371

VAT Identification Number: CZ699004742

IBAN: CZ1203001712800000088153

SWIFT code: CEKOCZPP

Registered in the Commercial Register administered by the Municipal Court in Prague, under Ref.

No.: Section A, Insert 10771

(hereinafter referred to as the “Client“ or “ANS CR”)

and

Thales LAS France SAS a company incorporated under the laws of France

having its registered office at 2, Avenue Gay Lussac, 78990 Elancourt, FRANCE

Represented by: DIETZl-NEYME Florence

Registered in the Companies' Register in Versailles (FRANCE)

--——--—___I

___------

--------

_-—

VAT Identification Number: FR 15319159877

Company Identification Number2319 159 877

(hereinafter referred to as the “Contractor" or “Thales”)

(the Client and the Contractor hereinafter jointly referred to as the “Parties")
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2. Preamble and Specification of the Request for Change

2.1 The Parties have entered into the Contract as of 28. 12. 2022 and they conclude the Request

for Change with the specification as stated below:

 

NEOPTERYX

 

 

33 CR #2

CR REQUEST FOR CHANGE CR . Rev 001

TYPE : ““5 OF ITEM = DATE RAISED : 28.11.2023

NEO-24305 MTCD acknowledgement deaction,

NEO-24301 Gates Min/Max level + overflown
 

NEO—23913 TCT/WEP, NEO—23914 SWIM /FF-ICE ANSWER TARGET DATE ;

NEO-21638 Allow Cancel APL when coupled,

NED—24292 Quicktext Evolution

NED-24641 Maps Group increase

NED—24285 Coupling Evolution

NEO-24576, NEG-24580, NED-24581, NEG-24582

- Phone Icons bundle 
 

AUTHOR: DATE CR COMPLETED :

  
 

 
REFERENCED DOCUMENTS OR ACTIONS:
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DESCRIPTION OF CHANGE:

Date: 28.11.2023

Subject of the Request for Change

Reference of ECR Technical Descriptions as per template
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ANSWER: Date:

Work: the technical description of the ECRs are listed below in annex of the Request for Chanqe

 

 

 

 

 

 

 

 

 

 

 

     

JCCB date

ECRs Title EAT Date

NEG-24305 MTCD acknowledgement deaction NA T0+5 months

NEG—24301 Gates Min/Max level + overflown NA T0+3 months

NED-23913 TCT/WEP TO + 9 months T0+18 months

NEG-23914 SWIM/FF-ICE T0 + 9 months T0+18 months

NEG-24292 Quicktext Evolution TO + 7 months T0+14 months

NEG-24641 Maps Group increase TO + 7 months T0+14 months

NEG-24285 Coupling Evolution TO + 4 months T0+11 months

PHONE ICON Improvement : block TO + 4 months

iSMin/iSMout for certain message types if

NEO-24576 not LAMned T0+11 months

PHONE ICON Improvement : Management TO + 4 months

of several reasons of iSMin/iSMout for a

NED-24580 given flight T0+11 months

PHONE ICON Improvement : additional TO + 4 months

extra information to each reason of the

NED-24581 IsMout T0+11 months

PHONE ICON Improvement : Highlight in TO + 4 months

NEO-24582 the Message Coordination Out Window T0+11 months
 

"T0” shall be the date defined in Article 3.4 of this Request for Change.

The hardware for the TCT/WEP and SWIM ECR shall be available on Site at T0+9 months.
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Deliverables (SW, documentation, ...):

Documentation as described in the framework agreement is delivered at SAR. For each ECR

Acceptance Test, the ECR Acceptance Test Plan and ECR Acceptance Test Book is delivered 2

weeks before the on-site test. Only the modified documents of the System Documentation are

delivered.

Customer cooperation [obligations

The customer cooperation / obligations are the one described in the contract 069l2022/IS/033

Schedule:

ECR Specification Approval (JCCB) Dates:

as described in the List of ECRs table

ECR Acceptance Test Schedule:

as described in the List of ECRs table

SAR:

as described in the List of ECRs table

ECR Acceptance Test Criteria:

At the end of the ECR Acceptance Test, the acceptance is passed if following conditions are met:

'The percentage of tests steps 0K run during EAT is above 90 %

'The number of PCRs severity 1 raised during EAT is equal to 0

'The number of PCRs severity 2 is reasonable and the effect on the total operational system

functionality and capacity is acceptable

'The associated plan for PCRs correction is agreed between Thales and ANS CR.

’The definition of PCR severity is described in the Framework Agreement Annex 4.

ECR Acceptance Test Duration:

The total duration of all ECR acceptance tests is 6 days (1 day of acceptance means 1 day of

testing of1 team on 1 platform).

Hardware:

The hardware is Customer Furnished Equipment.
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Price and payment terms

In accordance with Clause 6.1 of the framework agreement n°069l2022llSl033; ANS CR will pay the price

of:

- 4420 Factory Man days

- 10 On Site Man dais I

Number of man.days Off Site Number of man.days On Site Total (€)

Total 4420 10 10 146 290
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Validity date: 31/12/2023

IMiscellaneous

 

IRESOLUTION [CONCLUSION : Date:
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3.1

3.2

3.3

3.4

3.5

3.6

Final provisions

All provisions of the Contract fully apply to the Request for Change.

Publication

The Contractor acknowledges that the Client is bound to publish the Request for Change

pursuant to Act No. 340/2015 00"., on special conditions of effect of some contracts, publishing

of those contracts and the register of contracts (the Contracts Register Act), as amended, and

Act No. 134/2016 Coll, on Public Procurement, as amended. The Contractor further

acknowledges that the Client is bound to provide information according to Act No. 106/1999

Col|., on free access to information, as amended. When publishing the Request for Change in

the register of contracts, in particular the following details shall be made illegible in its text:

Contractor’s bank details, subject of the Change Request specified in Article 2 of this Request

for Change, signatures on the Request for Change, business secret pursuant to Section 504

of the Civil Code specified in the Article 3.3 of the Request for Change.

Trade secret

Trade secret, within the sense of § 504 of the Civil Code, means price detailed in Article 2 of

this Request for Change and for this reason the price will neither be published nor provided

according to Article 3.2 of the Request for Change.

The Request for Change shall be valid upon signature by the Client and the Contractor and

shall enter into force on the day when it is registered in the Register of Contracts according to

Act. No. 340/2015 00”., on the Register of Contracts, as amended.

The Request for Change has been signed electronically, only in one electronic copy.

The following Engineering Change Requests shall form an inseparable Appendix to this

Request for Change:

NED—24305 MTCD acknowledgement deactivation,

NED—24301 Gates Min/Max level + overflown,

NED—2391 3 TCT/WEP,

NED-23914 SWIM/FF-ICE,

NED-21638 Allow cancel APL when coupled,

NED-24292 Quicktext Evolution,

NED-24641 Maps Group Increase,

NED-24285 Coupling Evolution,

(NED-24576, NED-24580, NEO-24581, NEO-24582) Phone Icons bundle
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the Client

Petr Fajtl

Executive Director of Operations Unit

Air Navigation Services of the Czech Republic

   
Sales Manager

Thales LAS France SAS
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