21
211
212
213
22

23

2.4

2.5
2.6
2.7

3.1
3.2
33
3.4

21
211
212
213
22

23

2.4

2.5
2.6
2.7
2.8

31
3.2
33
34

Mobilisation, truck move, demobilisation and materials

Mobilisation, truck move, demobilisation and materials and prepi 1

Total costs for general preparation, mobilisation, demobilisation and material

Data and p!

Costs for profile 1 1
Standard vibropoints 336
UNIVIB vibropoints 4

1262 receivers + auxiliary works + geodetic works, PPV, QC etc 1

Costs for profile 2 1
Standard vibropoints 256
UNIVIB vibropoints 33

1146 receivers + auxiliary works + geodetic works, PPV, QC etc 1

Costs for profile 3 1
Standard vibropoints 366
UNIVIB vibropoints 37

1292 receivers + auxiliary works + geodetic works, PPV, QC etc 1

Costs for profile 4 1
Standard vibropoints 444
UNIVIB vibropoints 105

1624 receivers + auxiliary works + geodetic works, PPV, QC etc 1

Costs for VSP measurements 1
Cost for LVL measurements’ 1
Data processing (seismic profiles and VSP) 1
Seismic noise data 1

Total cost for field operations
Costs per unit

Vibropoint - see the VibroPoints cost sheet 0
Vibropoint - see the VibroPoints cost sheet 0
Idle time - with full crew 1,48
Idle time - without full crew/reduced personnel 0

Number

Unit Price
lump

50 000,00 €
profile 77 217,00 €
points 56 784,00 €
points 1 008,00 €
lump 19 425,00 €
profile 69 070,00 €
points 43 264,00 €
points 8 316,00 €
lump 17 490,00 €
profile 94 173,00 €
points 61 854,00 €
points 9324,00 €
lump 22 995,00 €
profile 126 561,00 €
points 75 036,00 €
points 26 460,00 €
lump 25 065,00 €
measurement 39 890,00 €
profile 28 800,00 €
lump 16 400,00 €
lump 7 950,00 €
point 169,00 €
point 252,00 €
hour 860,00 €
day 5000,00 €

[EURO

0,00 €
50 000,00 €

77 217,00 €
56 784,00 €
1008,00 €
19425,00 €
69 070,00 €
43 264,00 €
8 316,00 €
17 490,00 €
94 173,00 €
61854,00 €
9324,00 €
22995,00 €
126 561,00 €
75 036,00 €
26 460,00 €
25 065,00 €
39 890,00 €
28 800,00 €
16 400,00 €
7 950,00 €

460 061,00 €

0,00 €
0,00 €
1272,80 €
0,00 €
1272,80 €

ZJISTOVACIi PROTOKOL / UPDATED COST SHEET

CZK

0,00 K&
1250 000,00 K¢

1930 425,00 K¢
1419 600,00 K&
25 200,00 K&
485 625,00 K&
1726 750,00 K¢
1081 600,00 K&
207 900,00 K&
437 250,00 K&
2 354 325,00 K&
1546 350,00 K&
233 100,00 K&
574 875,00 K&
3164 025,00 K&
1875 900,00 K&
661 500,00 K&
626 625,00 K&
997 250,00 K&
720 000,00 K&
410 000,00 K&
198 750,00 K&

11 501 525,00 K&

0,00 K¢
0,00 K&
31820,00 K&
0,00 K&
31 820,00 K¢

less/more work (CZK)
0,00 K¢
0,00 K&

39 025,00 Ké
561 925,00 K¢
-522 900,00 K¢
0,00 K¢

-429 525,00 K&
-190 125,00 K¢&
-239 400,00 K¢
0,00 K¢

-465 150,00 K&
177 450,00 K&
-642 600,00 K¢
0,00 K¢

172 650,00 K&
430 950,00 K¢
-258 300,00 K¢
0,00 K¢

0,00 K¢

0,00 K¢

0,00 K¢

198 750,00 K&

-484 250,00 K¢

-4.225,00 Ké
-6 300,00 Ké&
10 320,00 K&
-125 000,00 K&
-125 205,00 K&

Invoice No 1 90 %

1125 000,00 K&

1277 640,00 K&
22 680,00 K¢

437 062,50 K¢

973 440,00 K&
187 110,00 K¢

393 525,00 K§

1391 715,00 K&
209 790,00 K&

517 387,50 K¢

1688 310,00 K&
595 350,00 K¢
563 962,50 K¢
897 525,00 K§

648 000,00 K¢

28 638,00 K¢

Total without VAT**

511 333,80 EUR

12 783 345,00 K¢

-609 455,00 Ké

10 957 135,50 K¢

Total incl. VAT

618 713,90 EUR

15 467 847,45 K&

737 440,55 K&

1... estimated total number of LVL measurements: 63

S navrZenymi upravami rozpoctu souhlasi
| agree with suggested adjusments of the cost sheet

V Litoméficich dne 13.11. 2024
In LitoméFice on 13/11/ 2024

Zastupce zhotovitele
Handover party

Zastupce Objednatele
Takeover party




