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Subcontract Change Notice No: 9 DÁTE: 2025-03-07

TO SUBCONTRACT No:
68719/54.61/SWESNET-19-IAPPrague
CONTRACTOR:
Royal Belgian Institute for Space Aeronomy
SUBCONTRACTOR:
Institute Of Atmospheric Physics CAS
TITLE OF AREA AFFECTED:
Extension of Pre-Operational Activity
Service Level Agreement

INITIATOR OF CHANGE:
Contractor

DESCRIPTION OF CHANGE:
The subcontractor undertakes to perform the Pre-Operational Services from the 1st March 2025 to the 28th
February 2026 in accordance with and as specified in the following documents:

the Agency's SoW ref. ESA-S2P-SWE-SOW-0030, issue 1, revision 0, dated 25/09/2024
the signed Minutes of the negotiation meeting held on 12.02.2025, reference ESA-BU-MOM-
CR3_NM2_Pre_Ops_Ext, not attached hereto but known to both Parties;
the Contractor's proposal ref. 70870/54.61/S1SW256CR3, dated 19th December 2024, including but not
limited to the updated PSS forms and WP descriptions, not attached hereto but known to both Parties.

The issue 5.0 of the Service Level Agreement is replaced by the issue 5.1 dated 01 March 2025 attached in Annex
II to this CCN. For the avoidance of doubt the following is noted: the 6 months grace period mentioned in section 3
of the SLA applied only during the scope of issue 1 of the SLA and does no longer apply during the application of
the SLA issue 5.1.
REASON FOR CHANGE:
New requirement following OCR3 (4000134036/21/D/MRP - Change Request 3
"S2P-S2-SW-07 - Pre-operational Activity Extension”)

The updated version of the Service Level Agreement takés into account the change
of responsible entities for some Service elements, the correction of one EG name, a
clarification on the grace period for the new monitoring schemes and the addition of
one product URL. Details are provided in the document change record log.

START OF WORK:
01.03.2025
END OF WORK:
28.02.2026

PRICE TYPE: FFP AMOUNT:
17326 €

EFFECTS ON OTHER SUBCONTRACT PROVISIONS:
All otherterms, conditions, specifications, and pricing not modified by the current CCN remain applicable and in force

See attached Annex I: PAYMENT PLAŇ and Milestones/Deliverables Schedule, and Annex II: SLA issue 5.1 ESA-
S2P-SWE-SLA-0001

The Parties agree that this Change Notice may be executed by digital signatures which shall be considered as an
originál signatuře for all purposes and shall háve the same force and effect as an originál signatuře.

BIRA-IASB Institute Of Atmospheric Physics CAS

Dáte and
Signatuře

Name(s) Ann Carine Vandaele Radan Huth

Position Director General Director
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