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__________________________________________________________________________
Amendment No. 5 to the contract: Modification and Certification of the SAR Radar
__________________________________________________________________________


AMENDMENT NO. 5 TO THE CONTRACT
MODIFICATION AND CERTIFICATION OF THE SAR RADAR
__________________________________________________________________________

CONTRACTOR
	Name 
	Lake Central Air Services

	Registered office
	1016 Sabre Lane, Muskoka Airport, Gavenhurst ON, P1P 1R1, CANADA

	Comp. ID No (IČ)
	1941369
	VAT
	NA

	Represented by
	Yisroel Weinreb
	
	CEO



AND

CUSTOMER
	Name
	Ústav výzkumu globální změny AV ČR, v. v. i.
(Global Change Research Institute CAS)

	Registered office
	Bělidla 986/4a, Brno, post code 603 00

	Comp. reg. No (IČO)
	86652079
	Tax ID No (DIČ)
	CZ86652079

	Registered in 
	Register of Public Research Institutions 

	Represented by 
	prof. RNDr. Ing. Michal V. Marek, DrSc., dr. h. c., Director


Conclude this following Amendment: 

I. CONTRACT
Contracting Parties concluded on 31st of May 2023 contract for Work (as amended by Amendment No. 1 on 3th of August 2023, No. 2 on 6th of October 2023, No. 3 on 12th of April 2024 and No. 4 on 14th of November 2024) Modification and Certification of the SAR Radar System onto a Cessna C-208 Series Caravan (hereinafter Contract).
Contracting Parties concluded on extension of deadline of fulfilment due to the followed reason:
[bookmark: _GoBack]The Contractor is waiting for the approval of the documentation by the Canadian Aviation Authority and subsequent validation by the European Aviation Authority.

II. CHANGES OF CONTRACT
Clause III. 1. of the contract changes and follows: 
1.	The completed and faultless work will be handed over by 31st of December 2025.

III. FINAL PROVISIONS
1. This Amendment may only be amended in writing in the form of numbered addenda, hereto. 
2. The Parties are aware that this Amendment meets the requirements specified in Act No 340/2015 Coll. and therefore it is subject to the obligation to be published in the register of contracts. The Contractor undertakes to enter the Amendment in the register of contracts within the statutory period and send a confirmation that the Amendment was published to the Client upon its request. 
3. This Amendment shall be elaborated in two counterparts, with each of the Contracting Parties receiving one copy thereof.
4. This Amendment comes into force at the moment when it is published in the register of contracts.

	Gravenhurst on this day
	Brno on this day

	
	

	Yisroel Weinreb
	prof. RNDr. Ing. Michal V. Marek, DrSc., dr. h. c.

	CEO
	Director
Ústav výzkumu globální změny AV ČR, v. v. i.

	Lake Central Air Services
	(Global Change Research Institute CAS)
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AMENDMENT NO. 5 TO THE CONTRACT 

MODIFICATION AND CERTIFICATION OF THE SAR RADAR 

__________________________________________________________________________ 

 

CONTRACTOR 

Name  

Lake Central Air Services 

Registered office 1016 Sabre Lane, Muskoka Airport, Gavenhurst ON, P1P 1R1, CANADA 

Comp. ID No (IČ) 1941369 VAT NA 

Represented by Yisroel Weinreb  CEO 

 

AND 

 

CUSTOMER 

Name 

Ústav výzkumu globální změny AV ČR, v. v. i. 

(Global Change Research Institute CAS) 

Registered office Bělidla 986/4a, Brno, post code 603 00 

Comp. reg. No 

(IČO) 

86652079 Tax ID No (DIČ) CZ86652079 

Registered in  Register of Public Research Institutions  

Represented by  prof. RNDr. Ing. Michal V. Marek, DrSc., dr. h. c., Director 

Conclude this following Amendment:  

 

I. CONTRACT 

Contracting Parties concluded on 31

st 

of May 2023 contract for Work (as amended by Amendment 

No. 1 on 3

th

 of August 2023, No. 2 on 6

th

 of October 2023, No. 3 on 12

th

 of April 2024 and No. 4 on 

14

th

 of November 2024) Modification and Certification of the SAR Radar System onto a Cessna C-

208 Series Caravan (hereinafter Contract). 

Contracting Parties concluded on extension of deadline of fulfilment due to the followed reason: 

The Contractor is waiting for the approval of the documentation by the Canadian Aviation Authority 

and subsequent validation by the European Aviation Authority. 

 

II. CHANGES OF CONTRACT 

Clause III. 1. of the contract changes and follows:  

1. The completed and faultless work will be handed over by 31

st

 of December 2025. 

 

