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Amendment No 1 to the
Contract for Work

“TP14_143 Vacuum components branch from L1 to E1 including supporting frames (TP14_143
Vakuové komponenty z L1 do E1 véetné podpirnych konstrukei)”

concluded in accordance with Section 2586 et seg of Act No. 88/2012 Coll., Civil Code on 15. 6.
2016 (hereinafter the "Amendment" and the "Contract").

Contractual Parties:

1. Client:

Fyzikalni Gstav AV €R, v. v. i.

With its seat at: Na Slovance 2

Post code 182 21 Praha 8

Represented by: prof. Jan Ridky, DrSc. - Director

Registered in the public research institutions registry maintained by the Ministry of
Education, Youth and Sports of the Czech Republic,

ID No.: 68378271
VAT No.: CZ68378271

{hereinafter the "Client")
and
2. Contractor:

Pfeiffer Vacuum Austria GmbH
with its registered office at Diefenbachgasse 35, AT 1150 Wien, Austria

registered in Industrial court of Vienna, FN 125744v
represented by Ing. Reinhard Schnitzler, acting as the director
id. No.: FN 125744 v

(Hereinafter the "Contractor"; the Client and the Contractor may be referred to herein
jointly as the "Contractual Parties” or with respect to each individually as the "Contractual

Party").

Whereas:

1. During the Contract performance by the Contractor the Contractor proposed to the Client a
more advantageous technical solution related to the requirement No REQ-008007/A {Annex
No 2 to the Contract} which will lead to a cost decrease as specified in Annex No 1 hereto.
The Client accepts such proposal. New wording of the requirement No REQ-008007/A is
annexed hereto in form of Annex 2.

2. The Clients requires certain additional work as described in Annex No 1 hereto for the price
stipulated therein and the Contractor agrees to perform such additional work.

Subject matter of the Amendment

The Contractual parties hereby agree to the adjustment of the subject-matter of the Contract as
specified in Annexes No 1 and 2 hereto and to the related change of the price of work (stipulated
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by art X.1 of the Contract) according to the Annex No 1 to this Amendment.

Changes to the price of work shail be reflected in invoices related to the partial deliverables
concerned.

CONCLUDING COVENANTS:

1. This Amendment was made out in four (4) counterparts, each having the force of original.
Each Contractual Party shall receive two (2) counterparts.

2. The Annexes listed below form an integral part of this Amendment:

Annex 1: List of changes to the subject matter of the Contract incl. calculation
Annex 2: New No REQ-008007/A wording

3. By attaching their signature hereto the Contractual Parties express their consent with the
content hereof in its entirety.

In Prague on 4Lf' q 2016 In L&I/”I on /Z/q , 2016

In behalf of,the Client: In behalf of the Contractor:
AL/ PG,
i /
Name: prof. Jan Ridky, DrSc. Name: Ing. Reinhard Schnitzler



A PASSION FOR PERFECTION PFEIFFER? VACUUM

Austria & C.E.Europe

Pfaiffer Vacuum Austria GmbH
Diefenbachgasse 35

AT 1150 Vienna

Phone: +43 1884 17 04

Faxx  +43 18941707

www .pfeiffer-vacuum.net

Pfeiftar Vacuum Austria GmbH - Novodvorské 1010/148 - CZ-142 00 Praha

ELI Beamlines Czech Republic Poboika Praha
PTIER ; Novodvorska 1082/12
Fyzikalnl ustav AV CR, v. v. i. Novodvorskd 11
Ing. Lukas Brabec Tel; +420 257 923 888
Fax: +420 257 823 014
Na Slovance 2 oﬂ;e@pieu'fer-vacuum.cz

182 21 Praha 8
Ceska republika

Praha, 10.9.2016

VaZeny pane Brabde,

dékujeme Vam za Va§ zéjem o vakuové komponenty a technologie firmy PFEIFFER Vacuum v rémci
projektu TP14_143 Vacuum components branch from L1 to E1 including supporting frames.

Pro ucely vyrovnéni nakiadu zasliam cenovou rozvahu uprav na RC komorach.

Part Count Price / pc Total costs
(EUR) (EUR)
Decoupling for RC cambers breadboards
| _Edge welded bellow DN 50 -12 105 -1260
Laser welding 12 20 240

CH 8 — panel modification

Material cost 1 130 130
engineering 1 245 245
manufacturing_ 1 235 235
Balance -410

Vysledkem iprav na komoréch by byla sleva z pinéni ve vy§i 410 EUR.
Ceny se rozumi bez DPH.

S pozdravem
PFEIFFER Vacuum Austria GmbH
pobocka Praha

RNDr. J. Drbohlav, Ph.D.

Industrial Court of Vienna = FN 126744 v FN 125744 v, HG Wien
Managing Director: DI Reinhard Schnitzler CA-BV 0880-44011

PFEIFFER Vacuum Austria GmbH - organizaéni sloZka, IC: 15271641 Bank Ausiria 242-108-744
Zapis v obchodnim rejetiiku: oddi A, viadka 7137, Krajsky obchodni soud v Praze P.S.K. Wien 7308.807
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Annex 2: New No REQ-008007/A wording
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Annex No 2:

Requirement REQ-008007/A new wording:
“REQ-008007/A: Single bellows decoupling system shall be applied on RC breadboard chassis.”

Figure 4 referenced to by the original REQ-008007/A wording is hereby removed.



